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February 5, 2002 
 
The Honorable Glenn D. Steil, Chair     The Honorable James L. Koetje, Chair 
Detroit Metro Airport Review Committee    Subcommittee on Airport Review of the 
Michigan Senate           Standing Committee on Commerce 
1020 Farnum Building       Michigan House of Representatives 
Lansing, Michigan       N1093 Anderson House Office Building 
         Lansing, Michigan 
  
Dear Senator Steil and Representative Koetje: 
 
This special report is in response to the December 13, 2000 letter from the Joint Legislative Select 
Committee on the Wayne County Detroit Metropolitan Airport requesting a more detailed review of the 
Detroit Metropolitan Wayne County Airport.  This special report contains our responses to questions in the 
general issue area of bond issuances. 
 
Specifically, the Joint Legislative Select Committee asked us to provide a list of the Capital Improvement 
Program (CIP) projects funded by each bond listed in Exhibit I of our Preliminary Review of Financial 
Information, Passenger Facility Charges, Bond Issuances, and Capital Outlays at the Detroit Metropolitan 
Wayne County Airport, as well as a description of each project and any budget information provided by the 
Airport's cost summary reports.  The Joint Legislative Select Committee also asked us to provide a 
general breakdown of the originally budgeted uses or applications of bond proceeds.   
 
In addition, the Joint Legislative Select Committee asked us to explain the difference between the eight 
bond issues identified in the Airport's 1999 CIP report totaling $583,173,000 and the nine bond issues 
identified in the 1998-99 Wayne County budget totaling $1,461,705,000.  The Joint Legislative Select 
Committee also asked us to provide, if possible, a project description and a unique project number for the 
CIP consultant contracts documented in Exhibit J-5 of our preliminary review.  Finally, the Joint Legislative 
Select Committee asked various questions related to the airport signage project, the crash/fire/rescue 
building project, the new maintenance facility project, and the 1993 completion project.   
 
Our procedures were of limited scope.  Therefore, our review should not be considered an audit in 
accordance with Government Auditing Standards issued by the Comptroller General of the United States. 
 
We are available to present this special report to the Detroit Metro Airport Review Committee and the 
Subcommittee on Airport Review of the Standing Committee on Commerce upon request.  If you have any 
questions or concerns regarding this review, please contact me. 
 

 Sincerely, 
 
 
 
 Thomas H. McTavish, C.P.A. 
 Auditor General 
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OVERVIEW OF BOND ISSUANCES 
 
 
In 1986, the Detroit Metropolitan Wayne County Airport, with the cooperation of the 
airlines, developed a 20-year Capital Improvement Program (CIP) that has been 
amended and expanded over time.  Financing for the CIP was accomplished through a 
combination of Federal Aviation Administration (FAA) grants; general airport revenue 
bonds; special facility revenue bonds; passenger facility charges (PFCs); State grants; 
and grants from the Federal Highway Administration (FHWA), U.S. Department of 
Transportation.  The general airport revenue bonds have been used for costs of airfield 
improvements, passenger terminal construction, repair and improvements, land 
acquisition, and other CIP projects.  Bond proceeds have also been used to retire 
previous debt obligations as well as to fund capitalized interest, debt reserves, and 
costs associated with the issuance of the bonds.  These bonds constitute Airport debt 
obligations and are included in the Airport's audited financial statements.  Airline 
approval is required through a "weighted majority" vote for all projects that are funded 
by general airport revenue bonds. 
 
Our Preliminary Review of Financial Information, Passenger Facility Charges, Bond 
Issuances, and Capital Outlays at the Detroit Metropolitan Wayne County Airport, dated 
August 14, 2000, identified 13 general airport revenue bonds and 4 special facility 
revenue bonds.  This review describes a variety of issues related to general airport 
revenue bonds, including differences between the County's accounting for the bonds in 
the 1998-99 Wayne County budget compared to the Airport's September 1999 CIP 
status report, as well as differences between estimated project costs in the bond official 
statements compared to the CIP cost summary reports.   
 
 

SCOPE OF REVIEW 
 
Our procedures were of limited scope.  Therefore, our review should not be considered 
an audit in accordance with Government Auditing Standards issued by the Comptroller 
General of the United States.  The scope of our review was significantly less than the 
scope of an audit.  Our review included gathering, analyzing, and reporting information 
from management records, management inquiries, and other sources as requested by 
the State Legislature.  However, our review provides only limited assurance as to the 
accuracy and completeness of the information reported. 
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We obtained and reviewed the bond official statements and the related Wayne County 
bond ordinances for the Series 1986, 1990, 1991, 1993, 1994, 1996, and 1998 Bonds.  
We examined the Airport's quarterly CIP status reports and the bank activity statements 
for the Series 1986, 1990, 1991, 1993, 1994, and 1998 Bonds.  Also, we made inquiries 
of the CIP program manager, Northwest Airlines, and Airport management.  The Series 
1996 Bonds were not used to finance construction projects; they were used to pay off 
the Series 1986 Bonds.  As a result, we did not review the Series 1996 Bonds.  
 
We also examined the Series 1994 Bonds in order to address certain issues raised 
during our review of the airfield lighting and signage project. 
 
 

COMMENTS 
 
List of Projects, Description, and Budget Information 
Request:   
In Exhibit I (page 81) in the Office of the Auditor General's Preliminary Review of 
Financial Information, Passenger Facility Charges, Bond Issuances, and Capital 
Outlays at the Detroit Metropolitan Wayne County Airport, the table provides a 
summary of the bonds issued by the Airport.  Specifically, the chart indicates the 
original bond amount, the amount outstanding as of September 30, 1998, and the 
stated purpose for which the bonds were issued.  However, several of the 
purposes were listed as "CIP projects," "certain capital improvements," or 
"projects in . . . CIP."  Using available airport records, such as the bond official 
statements and the most recent cost summary reports, please provide a list of the 
projects, and please include with this list the Airport's description of each of the 
projects and any budget information the cost summary reports provide about 
them. 
 
Procedure: 
We obtained the most recent cost summary report (CSR) available.  We analyzed the 
bond official statements and the related Wayne County bond ordinances for the Series 
1986, 1990, 1991, 1993, 1994, and 1998 Bonds.  A list of the projects, the Airport's 
description of the projects, and budget information from the March 2001 CSR are 
contained in Exhibits A (1986), B (1990), C (1991), D (1993), E (1994), and F (1998).     
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Comment: 
The information provided in Exhibits A through F is reproduced from the Airport's March 
2001 CSR.  We have not audited, reviewed, or confirmed the accuracy of this 
information.   
 
As described in our preliminary review report, the CSR did not report budget-to-cost 
comparisons using original bid amounts.  Rather, the CSR added all prior period change 
order amounts to the budget amount.  Such a practice would result, for example, in a 
change in the amount over (under) project budget because the original baseline budget 
data is no longer reflected in the budget amount.  Therefore, the over (under) project 
budget figures contained in Exhibits A through F may not provide an accurate 
accounting of the difference between the original budget and the final cost. 
 
In response to the Joint Legislative Select Committee's request, our review disclosed: 
 
1. Funding Sources 

CIP has been financed with proceeds of the Series 1986, 1990A, 1990B, 1991A, 
1991B, 1993B, 1994B, 1998A, and 1998B Airport Revenue Bonds, federal grants-
in-aid (entitlement grants and discretionary grants), FHWA grants, PFCs, and other 
Airport funds, including the Airport Development Fund, Renewal and Replacement 
Fund, County Discretionary Fund, and the airline capital expenditure accounts.   

 
As requested by the Joint Legislative Select Committee, we have used available 
Airport records, specifically the bond official statements and the March 2001 CSR, 
to provide budget information.  However, the records available do not provide 
detailed information about the amount of funds contributed to the capital 
improvements by federal grants-in-aid, FHWA grants, and Airport funds.   

 
2. Series 1986 Bonds 

The Series 1986 Bonds were issued with a face amount of $166,155,000.  The 
bond official statement indicates that proceeds from the Series 1986 Bonds were 
intended to (1) pay a portion of the costs of certain capital improvements at the 
Airport, (2) fund capitalized interest on the Series 1986 Bonds, (3) fund the bond  
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reserve account, and (4) pay issuance costs of the Series 1986 Bonds.  The 
following table contains the detailed allocation of the bond proceeds: 

 
Construction Fund  $  118,118,728 
Capitalized Interest Account  20,835,379 
Bond Reserve Account  14,873,300 
Discount to Public  4,970,145 
Bond Discount and Issuance Costs  7,357,448 
Principal Amount of Series 1986 Bonds  $  166,155,000 

 
According to the 1986 Bond Official Statement, certain capital improvements 
included the expansion of existing terminal facilities to meet airline and public 
needs; renovation and rehabilitation of the existing terminal and supporting utility 
systems; construction of a new automobile parking facility; rehabilitation of existing 
parking facilities; design, engineering, and planning of a new parallel crosswind 
runway and a single crossover taxiway; construction of new taxiways and aircraft 
holding areas to improve aircraft circulation and reduce delays; improvements to 
existing aircraft aprons; improvements to the Airport access roadways; and 
construction of a new Airport maintenance facility.  The original estimated design 
and construction costs for these projects per the 1986 Bond Official Statement 
totaled $142,314,000.  Of that amount, $126,730,000 was to be funded by the 
Series 1986 Bonds and $15,584,000 was to be funded by grants-in-aid. 

 
As described below, several of the projects that were originally included under the 
Series 1986 Bonds (see Exhibit G) were subsequently canceled as a part of the 
Airport's restatement of the 1986 CIP and corresponding project revisions.  
According to the 1990A Bond Official Statement (see Exhibit H), the revised 1986 
projects were estimated at $156,081,000 as of January 31, 1990, an increase of 
$13,767,000 (9.7%) from the original budget of $142,314,000.  Of the 
$156,081,000 restatement, $20,980,000 of the total project cost was to be funded 
by the federal Airport Improvement Program (AIP) and $135,101,000 was to be 
funded by the 1986 bond proceeds.  The increase of $47,869,000 resulted from 
revisions in the scope of several project elements (for example, $33 million to 
install new utilities for the terminal area) and the addition of two projects (estimated 
cost of $2,848,000).  The increase was partially offset by the cancellation of five 
projects that had an estimated cost of $34,102,000 and an estimated increase in 
federal grants-in-aid of $5,396,000 (see Exhibit H for details).     
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The March 2001 CSR reported total funding for the 1986 projects as $194,048,000.  
The March 2001 CSR showed that the Series 1993 Completion Bonds provided 
funds of $31,918,000 and the Series 1986 Bonds provided funds of $133,101,000.  
The total costs for the substantially completed 1986 projects were $183,388,000.  
The March 2001 CSR also reported that $2,691,000 in projects had not been 
started.  This $2,691,000 in project costs is not included in the total costs figure for 
the substantially completed 1986 projects.  These project costs were to be added 
to the total costs figure when these projects were completed.   

 
According to the 1990A Bond Official Statement, federal grants-in-aid were 
scheduled to provide $20,980,000 to the 1986 projects.  The Airport has provided 
documentation that presents the amount of federal grants-in-aid funds received in 
total, but not by project.  As a result, we could not readily ascertain whether the 
Airport actually received $20,980,000 in federal funds specifically for the 1986 
projects.   

 
See Exhibit A for the list of 1986 projects, the Airport's description of the projects, 
and budget information as of March 2001.    

 
3. Restatement of 1986 Bond Projects 

The Airport's CIP program manager informed us that the projects listed in the 1986 
Bond Official Statement (Exhibit G) were based upon a CIP that was focused on 
the needs of the Airport and its participating airlines.  The CIP program manager 
stated that as a result of the October 1986 Northwest Airlines, Inc., merger with 
Republic Airlines, Inc. (three months after the 1986 bond issue was sold), the CIP 
as described in the 1986 bond issue had to be reanalyzed as to scope and 
schedule, once Northwest Airlines became the Airport's major carrier.  The CIP 
program manager stated that it took the Airport and Northwest Airlines (in 
consultation with the other airlines) a number of months to reanalyze the CIP and 
to reprioritize and reschedule the projects that were to be completed with the 
proceeds from the 1986 bond issue.  The result was the allocation of the 1986 
bond proceeds as restated in the 1990A Bond Official Statement (Exhibit H). 

 
4. Series 1990A and 1990B Bonds 

The Series 1990A and 1990B Bonds were issued with face amounts of 
$47,825,000 and $43,995,000, respectively.  The bond official statements indicate 
that the principal purpose of proceeds from the Series 1990 Bonds was to fund a 
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portion of the costs of the 1990A and 1990B projects at Detroit Metropolitan Wayne 
County Airport.  The proceeds were also intended, along with certain investment 
income, to (1) fund capitalized interest on a portion of the Series 1990A and 1990B 
Bonds; (2) fund deposits to the bond reserve accounts; and (3) pay certain 
issuance costs of the Series 1990 Bonds.  The following tables contain the detailed 
allocation of the bond proceeds: 

 
Series 1990A Bonds  Series 1990B Bonds 

Construction Fund $  35,359,458  Construction Fund $  34,127,137
Capitalized Interest Account 5,600,508  Capitalized Interest Account 2,334,906
Bond Reserve Account 3,967,150  Bond Reserve Account 3,376,200
Original Issue Discount 1,729,248  Original Issue Discount 3,040,930
Bond Discount and Issuance Costs 1,168,636  Bond Discount and Issuance Costs 1,115,827
Principal Amount of Series 
  1990A Bonds $  47,825,000

 Principal Amount of Series  
  1990B Bonds $  43,995,000

 
The 1990A Bond Official Statement states that the 1990A projects include: 
acquisition of 555 acres of land required to construct a new fourth parallel runway 
on the western boundary of the Airport; final design and construction of a new 
parallel crosswind runway 8,500 feet long and 150 feet wide, including the 
mitigation of about 500 acres of wetlands on the Airport; design and installation of a 
computer-based security card access system; and design and installation of interim 
exterior information and directional Airport signage and a signage program for the 
expansion areas of Concourse C and the International Terminal expansion.   
 
At the time of issuance of the Series 1990 Bonds, estimated construction cost for 
the 1990A projects was $110,624,000.  Of this amount, $36,742,000 was to be 
funded by the Series 1990A Bonds and $73,882,000 was to be by federal grants-
in-aid pledged by a federal letter of intent (LOI).  Two of the four 1990A projects, 
fourth parallel runway land acquisition and crosswind runway construction, 
accounted for $100,815,000 (91%) of the 1990A project cost.  Of this amount, 
$33,915,000 was to be funded by the Series 1990A Bonds and $66,900,000 was to 
be funded by federal grants-in-aid. 

 
By November 1993, the date of issuance of the Series 1993 Completion Bonds, 
these two 1990A projects increased in estimated costs by $29,986,000 (30%), from 
$100,815,000 to $130,801,000.  According to the 1993 Bond Official Statement, 
$30,462,000 was provided by prior bonds (a decrease of $3,453,000 [10%] from 
the 1990 estimate of $33,915,000), $14,438,000 was to be provided by Series 
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1993B Bonds, $78,643,000 was to be provided by grants-in-aid (a net increase of 
$11,743,000 [18%] in grants-in-aid), and $7,258,000 was to be provided by other 
sources.  Further review would be necessary to identify the other sources.   

 
In summary, the March 2001 CSR reported that the 1990A projects were 
substantially completed, at a cost of $180,020,000, which was $69,396,000 (63%) 
over the estimated cost reported in the 1990A Bond Official Statement.  Included in 
that amount are several additional projects reported in the March 2001 CSR that 
were not listed on the 1990A Bond Official Statement.  The additional projects 
include wetland monitoring ($823,000), revision/replacement of airfield lighting 
($4,696,000), weather sensor system ($439,000), and noise berms ($434,000).  
The additional projects total $5,958,000 and account for 9% of the $69,396,000 
difference.  These details are summarized in the following table: 

 
  Bond Official Statement  

Estimated Project Costs 
 

  1990A  1993  

March 2001 
CSR Cost Committed to 
Date for 1990A Projects 

Crosswind runway construction  $  89,200,000  $  92,343,000  $   97,879,000 
Fourth parallel runway land acquisition    11,615,000     38,458,000     60,627,000 
Security card access system      9,309,000      14,696,000 
Interim exterior airport signage         500,000           426,000 
Wetland monitoring             823,000 
Revision/replacement of airfield lighting          4,696,000 
Weather sensor system             439,000 
Noise berms             434,000 
  $110,624,000  $130,801,000  $180,020,000 

 
Further review would be necessary to determine the reason for the increase in the 
project costs and the additional projects reported in the CSR.   
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Further review would also be necessary to identify the source of additional funding 
for the 1990A projects: 

 
  Source of Information 
Total cost of 1990A projects $  180,020,000 March 2001 CSR 
Financing for 1990A projects:  
   From Series 1990A Bonds (36,742,000) March 2001 CSR 
   From federal grants-in-aid (LOI) (78,643,000) 1993 Bond Official Statement 
   From grant agreement (7,322,000) 1991 Bond Official Statement, Status of CIP 
   From Series 1993 Completion Bonds (14,438,000) 1993 Bond Official Statement, March 2001 CSR 
Funds for Which the Source was 
  Unidentified  $    42,875,000

 

 
In addition, further review would be necessary to determine the source of funding 
for the difference between the forecasted cost at completion and the construction 
and services budget: 

 
  Source of Information 
Forecasted cost at completion $  180,099,000 March 2001 CSR 
Construction and services budget 165,318,000 March 2001 CSR 
    Difference Over (Under) Budget $    14,781,000 March 2001 CSR 

 
The 1990B projects included the design and construction of a new six-level, 3,200-
space public parking structure adjacent to an existing parking deck.  Estimated 
construction cost per the 1990B Bond Official Statement was $34,500,000.  
According to the March 2001 CSR, the Series 1990B Bonds provided $34,500,000 
in proceeds for the projects.  The projects were completed at a cost of $31,273,000 
($3,227,000 under the estimated project cost). 
 
See Exhibit B for the list of 1990 projects, the Airport's description of the projects, 
and budget information as of March 2001.    

 
5. Series 1991A and 1991B Bonds 

The Series 1991A and 1991B Bonds were issued with a face amount of 
$45,775,000 and $41,310,000, respectively.  The bond official statements indicate 
that the proceeds from the Series 1991 Bonds were to (1) fund a portion of the 
costs of the 1991A and 1991B projects at the Detroit Metropolitan Wayne County 
Airport, (2) fund capitalized interest on the Series 1991A and 1991B Bonds, (3) 
fund a deposit to the bond reserve account, and (4) pay certain issuance costs of 
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the Series 1991A and 1991B Bonds.  The following tables contain the detailed 
allocation of the bond proceeds: 

 
Series 1991A Bonds  Series 1991B Bonds 

Construction Fund $  35,292,117  Construction Fund $  32,529,294
Capitalized Interest Account 4,559,567  Capitalized Interest Account 3,403,501
Bond Reserve Account 3,671,265  Bond Reserve Account 3,322,513
Original Issue Discount 987,095  Original Issue Discount 867,082
Bond Discount and Issuance Costs 1,264,956  Bond Discount and Issuance Costs 1,187,610
Principal Amount of Series 
  1991A Bonds $  45,775,000

 Principal Amount of Series  
  1991B Bonds $  41,310,000

 
The 1991A projects included the design and construction of a new six-level, 3,500-
space public parking structure; temporary roadways; new roads into and out of the 
structure; fee collection booths; and access to existing passenger walkway bridges 
that connect the J.M. Davey Terminal and L.C. Smith Terminal buildings.  Per the 
March 2001 CSR, the Series 1991A Bonds were to provide $37,990,000 in funding 
for the 1991A projects.  Total funding for the projects was $39,926,000.   

 
The projects were listed as substantially complete in the December 1994 CSR.  In 
the March 2001 CSR, the cost at completion was documented as $46,748,000 
($6,822,000 [17%] over the construction and services budget of $39,926,000).  
Further review would be necessary to identify the additional source(s) of funding for 
the 1991A projects.   

 
The 1991B projects included the acquisition of approximately 140 acres of land 
required to permit construction of the Eureka Road interchange with the new South 
Access Road for the Airport, design and construction of a portion of Taxiway P, 
design and construction of a common use air cargo facility, design and construction 
of modifications to the existing airfield storm water collection and retention system 
to separate glycol-contaminated storm water from uncontaminated storm water and 
to discharge it to a waste water treatment plant, the first phase of a complete apron 
replacement program, planning and schematic designs for the construction of the 
new midfield passenger terminal, and improvements and modifications of the 
existing terminal.  Per the 1991B Bond Official Statement, the 1991B project costs 
were estimated at $36,489,000, and the source of funding for these costs was to 
be $2,625,000 provided by federal grants-in-aid and $33,864,000 to be provided by 
the Series 1991B Bonds.   
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The March 2001 CSR reported that the 1991B projects were complete or 
substantially complete with the exception of two project elements that were 
canceled.  The March 2001 CSR also reported that total project costs were 
$71,241,000 ($34,752,000 [95%] over the cost estimated at the time the Series 
1991B Bonds were issued).   

 
According to the March 2001 CSR, total funding for the 1991B projects was 
$77,542,000, yet the Series 1991B Bonds provided only $33,864,000 in funds.  
Further review would be necessary to determine why the cost at completion was 
$34,752,000 [95%] above the original estimate and to determine the source of the 
additional funding for the 1991B projects:   

 
  Source of Information 

Total cost of 1991B projects $  71,241,000 March 2001 CSR 
Financing for 1991B projects:  
   From Series 1991B Bonds (33,864,000) March 2001 CSR 
   From grant agreement (2,625,000) 1991 Bond Official Statement 
   From Series 1993 Completion Bonds (8,402,000) 1993 Bond Official Statement, March 2001 CSR 
   From other sources (4,399,000) 1993 Bond Official Statement 
Funds for Which the Source was  
  Unidentified  $  21, 951,000

 

  
Forecasted cost at completion $   71,486,000 March 2001 CSR 
Construction and services budget    77,542,000 March 2001 CSR 
Difference Over (Under) Budget $  (6,056,000) March 2001 CSR 

 
See Exhibit C for the list of 1991 projects, the Airport's description of the projects, 
and budget information as of March 2001.    

 
6. Series 1993A, 1993B, and 1993C Bonds 

The Series 1993A ($14,765,000), 1993B ($75,025,000), and 1993C ($61,475,000) 
Bonds were issued with a total face amount of $151,265,000.  The bond official 
statement indicates that the proceeds from the Series 1993A Bonds were: (1) for 
advance refund of a portion of the Series 1986 Bonds and (2) to pay certain 
issuance costs of the Series 1993A Bonds.  The Series 1993B Bonds were to: (1) 
fund costs of certain capital improvements to be completed or expanded at the 
Airport (the 1993 Completion Project) (2) fund capitalized interest on a portion of 
the Series 1993 Bonds, (3) fund additional capitalized interest on the Series 1986 
Bonds, the Series 1990 Bonds, and the Series 1991 Bonds, (4) fund a deposit to 
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the bond reserve account, and (5) pay certain issuance costs of the Series 1993B 
Bonds.  The Series 1993C Bonds were: (1) for advance refund of a portion of the 
Series 1990B Bonds and the Series 1991A Bonds and (2) to pay certain issuance 
costs of the Series 1993C Bonds.  

 
The following table contains the detailed allocation of the bond proceeds: 

 
Series 1993B Bonds 

Construction Fund  $   48,675,610 
Capitalized Interest Account  16,631,736 
Bond Reserve Account  5,397,390 
Bond Discount and Issuance Costs  2,195,554 
Accrued Interest  237,916 
     Subtotal  $   73,138,206 
Add: Net Original Issue Discount  1,886,794 
Principal Amount of Series 1993B Bonds  $   75,025,000 

 
The 1993 Completion Project included the completion of capital improvement 
projects that were initially funded with proceeds from prior bonds.  The Completion 
Project included construction of landside improvements - Smith Terminal, repair of 
terminal and concourse roofs, construction of storm water retention facilities, 
conversion and upgrade of the International Terminal, construction of a new 
maintenance facility, modification of International Terminal roadways, 
improvements to the International Terminal intersection, construction of a 
crosswind runway, acquisition of land for the fourth parallel runway, and acquisition 
of land for Eureka Road.    

 
At November 1, 1993, the estimated costs attributed to the 1993 Completion 
Project using the Series 1993B Bonds were $50,047,000.  Although this amount 
and the amount identified above as the construction account of $48,675,610 do not 
agree, they are as presented in the 1993 Bond Official Statement.  The CIP 
program manager indicated that the difference was interest earnings.  The total 
estimated cost of the projects included in the 1993 Bond Official Statement at 
November 1, 1993 was $221,583,000, of which $50,047,000 was to be provided by 
the Series 1993 Completion Bonds.   
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Except for projects RS-401, modify International Terminal roadways (46% 
complete, one project element not started as of the March 2001 CSR), and RS-
407, improve International Terminal intersection (not started as of the March 2001 
CSR), all of the projects included in the 1993 Bond Official Statement were 
complete according to the March 2001 CSR.  The forecasted cost of the projects 
that were started per the March 2001 CSR is $309,937,000, which is $88,354,000 
(40%) more than the total projected costs. 
 
See Exhibit D for the list of 1993 projects, the Airport's description of the projects, 
and budget information as of March 2001.    

 
7. Series 1994A and 1994B Bonds 

The Series 1994A and 1994B Bonds were issued for a face amount of $56,695,000 
and $23,730,000, respectively.  The bond official statement indicates that proceeds 
from the Series 1994A Bonds were to: (1) refund all outstanding senior lien bonds, 
(2) fund the purchase of a surety bond required to satisfy the reserve requirement 
and (3) pay certain issuance costs incurred in connection with the Series 1994A 
Bonds.  The proceeds from the Series 1994B Bonds were to:  (1) fund costs of 
certain capital improvements to be made at the Airport;  (2) fund capitalized interest 
on a portion of the Series 1994B Bonds; (3) fund the purchase of a surety bond 
required to satisfy the reserve requirement; and (4) pay certain issuance costs 
incurred in connection with the issuance of the Series 1994B Bonds.  The following 
tables contain the detailed allocation of the bond proceeds: 

 
Series 1994A Bonds  Series 1994B Bonds 

Escrow Fund $   58,987,915  Construction Fund $   20,308,431
Bond Discount and Issuance Costs 1,424,213  Capitalized Interest Account 2,187,827
Accrued Interest 458,772  Bond Discount and Issuance Costs 841,948

 Accrued Interest 204,824Principal Amount of Series  
  1994A Bonds 

 
$   60,870,900  

   
Principal Amount of Series  
  1994B Bonds $   23,543,030

 
According to the 1994 Bond Official Statement, the 1994B projects included 
revisions and replacements to the airfield signage and lighting systems at the 
Airport.  The estimated cost for the 1994B projects per the bond official statement 
was $21,000,000.  The Airport estimated that $8,625,000 of funding would be 
provided by federal grants-in-aid.  
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According to the March 2001 CSR, all elements of the 1994B projects were 
complete.  Total funding per the March 31, 2001 CSR for the 1994B projects was 
$39,052,000.  The completion cost for the 1994B projects was $31,605,000.  
Regarding the disposition of the remaining funds ($7,447,000), the CIP program 
manager indicated that these funds were "loaned" to "cash flow" projects that fell 
under other Airport bonds. 

 
As described more fully below, the Airport has been borrowing money from the 
various bond funds to pay for expenditures incurred under projects financed by 
other bonds.  The most recently available information on these loans (dated 
August 24, 2000) showed that the 1994B Bond Fund was owed $8,572,103:  
$4,750,000 from the 1986 Bond Construction Fund; $21,822 from the 1990A Bond 
Fund; and $3,800,281 from the 1991B Bond Fund.  This detail also showed that 
the 1994B Bond Fund owed $1,115,030 to the 1986 Bond Fund, or a net amount 
due from other bond funds of $7,457,073. 
 
Conversely, the CIP program manager maintained that as of July 2001, the US 
Bank (the trustee for the 1994B Bond Funds) monthly account statement showed 
that the 1994B Bond Construction Fund had a balance of $1,512,000.  According 
to the CIP program manager, this meant that only "the balance of the $7.4 million 
(i.e., approximately $5,888,000) was used to make temporary loans to the 1986, 
1990A and 1991B bond projects" (see Exhibit I). 

 
See Exhibit E for the list of 1994 projects, the Airport's description of the projects, 
and budget information as of March 2001.    

 
8. Series 1998A and 1998B Bonds 

The Series 1998A and 1998B Bonds were issued with a total face amount of 
$1,017,890,000.  The bond official statement indicates that proceeds from the sale 
of Series 1998 Bonds were intended to: (1) fund a portion of the costs of certain 
capital improvements to be made at the Detroit Metropolitan Wayne County Airport 
and at Willow Run Airport (2) fund capitalized interest on the Series 1998 Bonds, 
(3) fund a deposit to the bond reserve account to satisfy the reserve requirement, 
and (4) pay certain issuance costs incurred in connection with the issuance of the  
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Series 1998 Bonds.  The following table contains the detailed allocation of the bond 
proceeds: 

 
Series 1998 Bonds 

Construction Fund $   780,471,104 
Capitalized Interest Account 152,841,334 
Bond Reserve Account 58,551,039 
Issuance Costs 10,348,347 
Bond Discount 15,678,177 
Principal Amount of Series 1998 Bonds $  1,017,890,000 

 
The principal amount of the Series 1998 Bonds is allocated between the Midfield 
Terminal Project and the existing terminal projects, special Northwest projects, and 
other CIP projects.  The Airport is responsible for the management of the existing 
terminal projects, special Northwest projects, and other CIP projects.  These 
projects were allocated $139,358,000 of the 1998 bond proceeds.   

 
Northwest Airlines is responsible for the management of the Midfield Terminal 
Project.  The Midfield Terminal Project was allocated $878,532,000 of the 1998 
bond proceeds.  The Midfield Terminal Project is not included in the Airport's 
CSRs. 

 
The 1998 Bond Official Statement estimates project costs for the existing terminal 
projects, special Northwest projects, and other CIP projects at $400,926,000.  
According to the 1998 Bond Official Statement, State grants will provide 
$52,525,000; 1998 bond proceeds will provide $113,057,000; federal grants-in-aid 
will provide $159,583,000; and PFCs will provide $75,761,000.   

 
According to the March 2001 CSR, the 1998 projects are 89% complete.  They had 
total funding of $248,535,000, of which $111,621,000 was from the Series 1998A 
Bonds.  A total of $287,869,000 in additional funding was identified in the bond 
official statement from a combination of federal grants-in-aid ($159,583,000), State 
grants ($52,525,000), and PFCs ($75,761,000).  The CSR states that the 
estimated cost to complete the projects was $27,624,000 and the forecasted cost 
at completion was $250,410,000.  Also, $73,293,000 in additional 1998 projects 
was identified on the CSR as not started.  These projects were not included in the 
CSR's totals for forecasted costs at completion or estimated costs to complete.  
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After adding this amount to the CSR's reported forecasted cost at completion, the 
total forecasted cost for the 1998 projects was $323,703,000. 

 
See Exhibit F for the list of 1998 projects, the Airport's description of the projects, 
and budget information as of March 2001.    
 
Our review of the CSR and the Airport's log of payment transactions for the Series 
1998 Bonds disclosed that there has been $57,130,990 more in payments made 
from the Series 1998 Bonds than there was funding allocated from the Series 1998 
Bonds for "Other Capital Improvement Program Projects."  While $82,293,000 in 
funding was allocated from the Series 1998A Bonds for "Other Capital 
Improvement Program Projects" according to the CSR, the Airport's log of 1998 
bond payments showed  $139,423,990 expended for "Other Capital Improvement 
Program Projects."  
 
Because this was a limited scope review, further review would be necessary to 
identify the funding sources used to pay for "Other Capital Improvement Program 
Projects."  
 
The Airport's Noise Mitigation Program was a project listed under "Other Capital 
Improvement Program Projects" in the Airport's 1998 Bond Official Statement.  
According to the 1998 Bond Official Statement, the estimated project costs for 
"Noise Mitigation Program (partial)" was $55,100,000.  The Bond Official Statement 
documents that $39,996,000 in PFCs was allocated to the Noise Mitigation 
Program.  However, only $11,350,000 in PFC funding was listed as "pay as you 
go" PFCs that would be available to pay the costs of the Noise Mitigation Program.  
The remaining $28,646,000 in PFCs was listed as "PFC eligible debt service" to be 
used to pay principal, interest, and financing costs on the bonds. 
 
The 1998 Bond Official Statement states that an additional $35 million ($5 million 
per year) in federal discretionary funds may be available to fund a portion of the 
Airport's Noise Mitigation Program.  However, these funds are disbursed on a 
reimbursement basis and would not be available until after the expenditures were 
incurred.  Further, these federal funds have been suspended pending federal 
inquiries of the Airport's payments under its Noise Mitigation Program. 
 
The CSR reports a forecasted cost at completion of $56,967,000 for noise 
mitigation projects listed in construction status (project NS-001, residential noise 
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mitigation, and project LA-004, noise mitigation land acquisitions).  This is 
$1,867,000 more than the $55,100,000 in estimated costs as listed in the 1998 
Bond Official Statement.  
 
According to the CSR, the Series 1998A Bonds were to fund $8,680,000 in project 
NS-001 costs and $70,000 in project LA-004 costs.  Our review of the Airport's log 
of payment transactions for the Series 1998 Bonds disclosed $6,397,198 expended 
under project NS-001 and $10,699,458 expended under project LA-004.  
 
Because this was a limited scope review, further review would be necessary to 
identify the other funding sources being used to pay for projects NS-001 and 
LA-004. 
 

General Breakdown of Originally Budgeted Uses or Applications of Bond 
Proceeds 
Request: 
For each of the bonds listed in the preliminary review report's Exhibit I (page 81), 
please use the Airport's records to provide a general breakdown of the originally 
budgeted uses or applications of the bond proceeds, i.e., how much was 
budgeted for such things as reserve requirements, insurance, and other issuance 
costs, as well as to the CIP projects as a whole (see, for instance, page 13 of the 
1986 Bond Official Statement or page 44 of the 1998A/B Bond Official Statement). 
 
Procedure: 
For each of the Airport's general revenue bonds, we used the bond official statements to 
document the general breakdown of the originally budgeted uses and applications of the 
bond proceeds for the Series 1986, 1990, 1991, 1993, 1994, 1996, and 1998 Bonds 
(see Exhibits J-1 through J-9).  Also, we examined a sample of bond requisitions to 
determine if the projects funded by the bond proceeds were documented in the official 
statements and whether expenditures were properly approved.   
 
Comment: 
The bonds reviewed are as follows: 
 
1. Series 1986 Bonds 

Our review of a sample of 40 payment requisitions utilizing 1986 bond requisition 
certificates disclosed 11 payments totaling $5,521,497 that were  
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for expenditures not related to projects listed in the 1986 Bond Official Statement.  
The payments included: 

 
a. Four payments for project RS-001 (South Access Road).  Two of these 

payments were made to the 1991B Bond Construction Fund ($1,500,000 
each) for loan repayment, the third payment was made to Parsons 
Brinckerhoff ($849,824) for design/engineering for the South Access Road, 
and the fourth payment was made to the Wayne County Treasurer ($563) for 
retainage pertaining to the South Access Road construction.   

 
b. Three payments for the purchase of Jeep vehicles used for drug enforcement 

and operations and maintenance ($1,152,152) and for miscellaneous office 
and machinery equipment and furnishings ($141,485). 

 
c. One payment to Booz, Allen & Hamilton ($127,491) for professional financial 

services related to the Midfield Terminal Project. 
 

d. One payment to Landrum & Brown ($141,306) for professional planning 
services related to the Midfield Terminal Project and other projects unrelated 
to projects listed in the 1986 Bond Official Statement. 

 
e. One payment to Detroit Armour Corporation ($70,425) for shooting range 

equipment. 
 

f. One payment to Post Electric Company ($38,251) for a 500-kW generator for 
the Midfield Terminal. 

 
Items b., e., and f. were examined and are described in more detail later in this 
report. 

 
2. Series 1990 Bonds 

Our review of a sample of 28 payment requisitions utilizing 1990A bond requisition 
certificates disclosed that the 28 payment requisitions examined were for 
expenditures related to projects documented in the 1990A Bond Official Statement 
and that expenditures were properly approved. 
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3. Series 1991 Bonds 
Our review of a sample of 34 payment requisitions utilizing 1991B bond requisition 
certificates disclosed 1 payment of $19,431 for an expenditure not related to 
projects listed in the 1991B Bond Official Statement.  The payment was to Walker 
Parking Consultants for professional services related to parking revenue collection 
systems.  This expenditure was examined and is described in more detail later in 
this report. 

 
4. Series 1993 Bonds 

Our review of a sample of 23 payment requisitions utilizing 1993 bond requisition 
certificates disclosed that the 23 payment requisitions were for expenditures 
related to projects documented in the 1993 Bond Official Statement and that 
expenditures were properly approved. 

 
5. Series 1994 Bonds 

Our review of a sample of 20 payment requisitions utilizing 1994 bond requisition 
certificates disclosed that the 20 payment requisitions were for expenditures 
related to projects documented in the 1994 Bond Official Statement and that 
expenditures were properly approved. 

 
6. Series 1998 Bonds 

Our review of a sample of 68 payment requisitions utilizing 1998 bond requisition 
certificates disclosed 4 payments totaling $559,931 that were for undocumented 
project manager fees and professional financial services and for projects not listed 
as funded by the bonds in the 1998 Bond Official Statement.  The payments 
included: 

 
a. One payment to the 1986 Bond Construction Fund ($269,974) for 

undocumented project manager fees for July 1998.   
 

b. One payment to Landrum & Brown ($167,614) for undocumented professional 
financial services for February through March 2000. 

 
c. One payment to Orchard, Hiltz & McCliment ($122,102) for services related to 

the South Access Road construction. 
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d. One payment to Parsons Brinckerhoff ($241) for services for the Midfield 
Terminal segment of the South Access Road. 

 
The Airport stated that the payments described in items c. and d. were made with 
Series 1998 Bonds to "cash flow" the South Access Road project. 

 
Difference Between Bond Issues Identified in 1999 CIP Report Versus 1998-99 
Wayne County Budget 
Request:   
In the preliminary review report (page 21), it is indicated that the Airport's 
September 1999 Capital Improvement Program (CIP) status report identified eight 
bond issues totaling $583,173,000.  However, the 1998-99 Wayne County Budget 
identified nine bond issues totaling $1,461,705,000.  The Airport states that the 
difference is due to the fact that the Airport did not recognize the bonds issued 
for the Midfield Terminal Project in its CIP status report.  Does the bond amount 
for the Midfield Terminal Project equal the difference ($878,532,000) between the 
Wayne County budget and the Airport's CIP status report?  Please note that the 
"project summary" on page 28 of the 1998A/B Bond Official Statement shows the 
money budgeted from the Series 1998 Bonds for the Midfield Terminal Project 
was originally $719,958,000 though this amount did not include "the costs of 
issuance, capitalized interest, Bond Reserve Account deposits and other 
financing costs" (see footnote 2).  If these issuance and other standard costs are 
added to the $719,958,000, is the total equal to the difference between the Wayne 
County budget and Airport bond issue figures?  Is it equal to the bond costs 
currently ascribed to the Midfield Terminal project?  If not, why not? 
 
Procedure: 
We reviewed the Joint Legislative Select Committee's letter, the Airport's September 
1999 CIP status report, the Wayne County budget, and other documentation submitted 
by Airport Finance.  We met with Airport Finance staff.   
 
Comment: 
The 1998 Bonds were issued in two series, Series A and Series B.  The Series 1998A 
Bonds were issued to fund certain CIP projects and the Midfield Terminal Project, and 
the Series 1998B Bonds were for the Midfield Terminal parking garage.  The face 
amount of the Series 1998A Bonds ($854,955,000) less the amount for the CIP projects 
($139,358,000) plus the amount of the Series 1998B Bonds for the Midfield Terminal 
parking garage ($162,935,000) equals the total amount of the Series 1998A and 1998B 
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Bonds attributable to the Midfield Terminal Project ($878,532,000).  Thus, the total 
amount for the Midfield Terminal Project, including the parking garage, is $878,532,000, 
which is equal to the difference between the 1998-99 Wayne County budget 
($1,461,705,000) and the Airport's September 1999 CIP status report ($583,173,000): 
 
Face Amount of Series 1998A Bonds $    854,955,000 
Amount for CIP Projects in Series 1998A Bonds   (139,358,000) 
Amount for Midfield Terminal Project in Series 1998A Bonds $    715,597,000 
Amount for Midfield Terminal Parking Garage in Series 1998B Bonds       162,935,000 
Total Midfield Terminal Project Amount From Series 1998A and 1998B Bonds $    878,532,000 
 
The Airport provided documentation and analysis regarding the Joint Legislative Select 
Committee's question of whether adding issuance and other standard costs to the 
money budgeted from the Series 1998 Bonds for the Midfield Terminal Project would 
equal the difference between the Wayne County budget and Airport bond issue figures.  
Based on the Airport's response, the total financing cost ($237,418,895) documented in 
the 1998 Bond Official Statement was estimated based on the face amount of the 
Series 1998 Bonds ($1,017,890,000), which included both the CIP projects and the 
Midfield Terminal Project.  The financing cost was not separately allocated to the CIP 
projects and the Midfield Terminal Project.  However, by prorating the financing cost on 
the basis of individual bond cost versus total face amount of the bond, the Airport 
determined the financing cost attributable to each ($32,222,551 attributable to CIP 
projects and $205,196,344 attributable to the Midfield Terminal Project). 
 
The Midfield Terminal Project cost funded by the Series 1998 Bonds ($719,958,000) 
included projected future income ($45,412,626 attributable to the Midfield Terminal 
Project) and did not include various financing costs ($205,196,344 attributable to the 
Midfield Terminal Project).  By deducting the projected future income and adding the  
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financing costs attributable to the Midfield Terminal Project, the Airport calculated the 
total Midfield Terminal Project costs to be $879,741,719, as follows:    
 

Midfield Terminal Project Cost Funded by Series 1998 Bonds    $     719,958,000 
Less: Projected Future Income - Midfield Terminal Project      (45,412,626)
    
Midfield Terminal Project Financing Costs:    

Deposit to Bond Reserve Account  $    50,604,477  
Deposit to Capitalized Interest Account  132,097,671  
Bond Issuance Cost  8,943,867  
Net Original Issue Discount  13,550,330  

Total Midfield Terminal Project Financing Costs           205,196,345 
Total Midfield Terminal Project Cost    $     879,741,719 

 
As described in the Joint Legislative Select Committee's request, the difference 
between the bonds identified in the September 1999 CIP status report and the bond 
issues identified in the 1998-99 Wayne County budget equals $878,532,000, which is 
$1,209,719 (.14%) below the amount the Airport calculated for the Midfield Terminal 
Project cost: 
 

Airport's Calculation of Midfield Terminal Project Cost $  879,741,719 
Difference Between Bonds Identified in CIP Status Report and Wayne County Budget    (878,532,000) 
Difference $      1,209,719 

 
Project Numbers and Contract Amounts 
Request:   
On page 25, the preliminary review report states the following: "A project 
description and unique project number were provided to us for the construction 
contracts but a corresponding project description and unique project number 
were not provided to us for CIP consultant contracts (see Exhibits J-4 and J-5 [of 
the preliminary review report]).  As a result, we could not match the consultant 
original contract amounts for CIP projects to their corresponding construction 
original contract amounts in order to calculate the total original CIP contract 
amounts."     
 
Yet the project numbers for a number of the consultant contracts are mentioned 
in various places throughout the CIP status reports issued by the project 
manager (see, for instance, "The Capital Improvement Program Status Report 
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No. 82 - January, February, March 1999," issued by "The Program Managers Team 
LLC").  The section on Disadvantaged Business Set-Asides not only mentions 
several consulting contracts in conjunction with project numbers, but states flatly 
the percentage of such consulting contracts that were granted to local and 
disadvantaged businesses.  Reporting such a percentage would entail keeping of 
the consulting contracts granted for each project and almost certainly the project 
numbers; presumably it would have been easy enough to have the project 
manager provide the results of this tracking. 
 
These results would then have provided the auditors with the information 
required to complete the analysis of final vs. initial costs for individual CIP 
projects.  Given the evidence in the status report of the availability of the 
information linking consultant contracts with project numbers, can the Airport 
explain why it has not provided this information?  Is the Airport now able to 
provide this information?  If so, please have it do so. 
 
Procedure: 
We examined an updated consultant contract summary listing obtained from the CIP 
program manager.  We made inquiries of the CIP program manager. 
 
Comment: 
The updated services contract summary (see Exhibit K) indicates, by consultant, the 
CIP number, the contract amount by CIP number, and the total contract amount.  
However, the total contract amount does not identify the initial contract amount 
separately from subsequent amendments.  Also, according to the CIP program 
manager's comptroller, the Airport could not provide a breakdown of the original 
contract amount and each amendment amount for consultant contracts because there is 
usually not a direct project-to-contract relationship for the consultant contracts and the 
CIP projects.  One contract with a consultant would, in most instances, be for several 
CIP projects.  To identify the initial contract amount verses the final cost would require 
further review of each of the 59 consultant and design contracts identified in the 
preliminary review report and all subsequent amendments to each of those contracts.    
 
Airport Signage (Project AS-001) 
Request:   
Which firms or units of government received contracts under the "services" 
portion of all five parts of project AS-001?  (If listing literally all contracts is 
prohibitively difficult, please list those firms or departments of government that 
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were primary contractors under this project.)  Which of the individual project 
parts (A.00.0, A.01.0, A.02.0, A.03.0, or B.00.0) did these firms' or public 
departments' contracts relate to?  
 
Procedure: 
We reviewed the Joint Legislative Select Committee's questions.  We made inquiries of 
the CIP program manager, and we reviewed and analyzed the CIP status reports. 
 
Comment: 
Seven project elements are being tracked as part of the airport signage project 
(AS-001): 
 

CIP Project Number  Description  Design Consultant  
Approximate 
Project Cost   

Approximate 
Completion 

AS.001.A  Airport signage evaluation  Apple Designs, Inc   $       32,000  June 1989 

AS.001.A.01  Rogell Drive entry sign  Apple Designs, Inc.            21,000  May 1990 

AS.001.A.02  International new FIS signage   Apple Designs, Inc.           94,000  October 1994 

AS.001.A.03  Concourse C extension signage  Apple Designs, Inc.           109,000  November 1990
      Subtotal    $     256,000   

         

AS.001.A.B  Airport signage master plan  HRC    $         2,600  December 1995

AS.001.A.B  Airport signage master plan  Apple Designs, Inc.   $     423,400  December 1995

AS.001.A.C  Airport entry identification sign   Huron Sign Co.  $       96,000  September 1999

AS.001.A.D  Overhead road signage  Western Industries, Inc.  $     150,000  January 2000 

 
The CIP program manager stated that only the first 4 of the 7 project elements listed in 
the preceding table received funding from the Series 1986 Bonds.  According to the CIP 
project manager, 2 of the project elements (AS.001.A.02 and AS.001.A.03) were part of 
larger projects that were approved and funded by the Series 1986 Bonds.  These 2 
project elements were assigned to AS-001 for internal tracking purposes.  The CIP 
project manager also stated that project element AS.001.A is part of a number of 
studies that were authorized and funded by the Series 1986 Bonds.  However, we did 
not verify that these studies were authorized for funding from the Series 1986 Bonds. 
 
Also, we could not determine why project element AS.001.A.01 received funding from 
the 1986 bond issue.  The CIP project manager could not explain and referred us to 
Airport management for an explanation.  Airport management did not provide an 
explanation upon our request. 
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Crash/Fire/Rescue Building (Project SF-803), Series 1986 Bonds 
a. Request:   

Why was the project completed in January 1992, rather than March 1989, as 
originally forecasted?   
 
Procedure: 
We reviewed the Joint Legislative Select Committee's December 13, 2000 letter, 
the Airport's CIP status reports, the 1986 Bond Official Statement, and the 1990A 
Bond Official Statement.  We made inquiries of the CIP program manager 
regarding the construction of a new crash/fire/rescue building.    
 
Comment: 
The Airport's CIP program manager stated that the Wayne County Department of 
Engineering and the Airport prepared the original construction schedules based on 
the needs of Republic Airlines.  These schedules were estimations because detail 
plans or specifications were unavailable. 
 
The CIP program manager informed us that Northwest Airlines announced its plans 
to purchase Republic Airlines one month prior to the sale of the 1986 bonds.  The 
original CIP was focused on the needs of Republic Airlines and was reanalyzed as 
to scope and schedule to focus on the needs of Northwest Airlines.  According to 
the Airport, this analysis took several months.  The original CIP was restated in the 
1990A Bond Official Statement (Exhibit H).  

 
In addition, the CIP program manager informed us that the architectural and 
engineering contract for the construction of the new crash/fire/rescue building was 
publicly advertised in 1988 and a contract was signed in March 1989.  The 
construction contract for the project was publicly and competitively bid in late 1990 
and the contractor was given the notice to proceed in January 1991.  The 
anticipated construction duration was one year, and the project was completed in 
January 1992. 
 
Because this was a limited review, we did not verify the content of the responses 
provided by the Airport regarding the crash/fire/rescue building and its use of the 
Series 1986 Bonds.   
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b. Request:   
The 1986 bond issue monies originally allotted to project SF-803 were 
$2,368,000; ultimately, $7,046,000, or 198 percent more, was committed to 
project SF-803 from the 1986 bond sale.  From where did the extra $4,678,000 
in bond monies (nearly the originally estimated cost of the project) come?  If 
it came from other projects, which projects were they? 
 
Procedure:   
We reviewed the 1986 Bond Official Statement and the Airport's CSRs.  We made 
inquiries of the CIP program manager. 
 
Comment: 
According to the 1986 Bond Official Statement, the estimated construction cost for 
the new crash/fire/rescue building was $4,736,000.  Half of the construction cost 
($2,368,000) was to be funded by the Series 1986 Bonds and half by federal 
grants-in-aid.  The 1990A Bond Official Statement presents the restatement of 
1986 projects that included a revision of the gross project cost for SF-803 from 
$4,736,000 to $9,977,000.   
 
The 1990A Bond Official Statement lists anticipated federal grants totaling 
$2,931,000 and states that the remaining net project cost of $7,046,000 is to be 
financed from the Series 1986 Bonds. 
 
In response to the Joint Legislative Select Committee's question regarding the 
source of the "extra $4,678,000 in bond monies," we determined that the 1990 
restatement of the 1986 projects resulted in an additional $4,678,000 in bond 
money available for the construction of the new crash/fire/rescue building.  Several 
of the projects originally listed in the 1986 Bond Official Statement were revised or 
canceled while two projects were added (see Exhibit H for the listing of revised and 
canceled projects). 

 
c. Request: 

Why was the final cost ($13,229,000) 179 percent above the originally 
projected cost of $4,736,000 and 13 percent above the revised estimate of 
$11,677,000?  Why was there a substantial overrun of the original estimates 
even if the utility costs (project elements "A.01.0 - ARFF/FAA Mechanical Site 
Utilities" and "A.03.0 - FAA/ARFF Electrical Site Utilities") are set aside? 
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Procedure:   
We reviewed the 1986 Bond Official Statement and the Airport's CSRs.  We made 
inquiries of the CIP program manager. 
 
Comment: 
The original project estimate of $4,736,000 for project SF-803 documented in the 
1986 Bond Official Statement was restated in the 1990A Bond Official Statement at 
$9,977,000.  According to the CIP program manager, this was because of the 
increased scope of adding two utility projects.  The two utility projects were 
estimated at $5,241,000 and cost $7,675,000.  The utility portion exceeded project 
estimates by $2,434,000 (46%).  The final project cost of $13,229,000 was 
$3,252,000 (33%) above the restated project estimate of $9,977,000 and 
$1,552,000 (13%) above the revised estimate of $11,677,000.   
 
According to the CIP program manager, the original project estimate of $4,736,000 
was for construction only.  Thus, the final cost of $13,229,000 was 179% above the 
originally projected cost of $4,736,000 because of the addition of the two utility 
projects ($7,675,000 or 162%) and service costs ($818,000 or 17%) that, according 
to the CIP program manager, were not included in the original project estimates. 
 
According to information provided by the CIP program manager, the final cost of 
$13,229,000 was 13% above the revised estimate of $11,677,000 because of 
increases of $1,447,000, $104,000, and $201,000 in project elements A.01.0, 
A.02.0 (tree cutting utility ROW/Access Road), and A.03.0, respectively, offset in 
part by a decrease of $200,000 in project element A.00.0 (new ARFF facility). 
 
According to the CIP program manager, there was not a substantial overrun of the 
original estimates if the utility costs (project elements A.01.0 and A.03.0) are set 
aside.  Of the $13,229,000, $7,675,000 (58%) was attributed to project elements 
A.01.0 and A.03.0.  The remaining $5,554,000 consisted of the original project 
estimate for construction ($4,736,000) and the service costs ($818,000) that were 
later added. 
 

d. Request: 
Page 5 (of 7) of the 1986 Bond Issue Portion of the "Cost Summary Report as 
of 03/31/99" shows the services costs for project SF-805 (new maintenance 
facility) at $3,093,000 (column Q), which is $1,570,000 (column R), or 103 
percent, above the (revised) services budget of $1,523,000 (column N). 
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Why did services costs run so far over the (revised) budget, especially when 
the construction costs were almost exactly the same as the (revised) 
construction budget? 
 
Procedure:   
We reviewed the 1986 Bond Official Statement and the Airport's CSRs.  We made 
inquiries of the CIP program manager. 
 
Comment: 
The CIP program manager informed us that the services budgets reported in the 
CIP program manager's quarterly reports were a standard mathematical formula 
that calculates an overall services budget amount of 15% of the construction 
budget.  The formula was established when the CIP program manager first started 
developing the reports and has never been changed.  The CIP program manager 
stated that services costs actually range between 21% and 26% of construction 
costs.  Services costs include nonconstruction costs associated with a construction 
project, for example, costs for consultant, engineering, design, and planning 
services.   
 
We verified that the services budgets in the CSRs were approximately 15% of the 
construction budget.  Our analysis of actual services costs for project SF-805 
indicated that services costs were approximately 25% of the construction costs. 

 
In our preliminary review report, we noted that the Airport's CIP status report did 
not report cost summaries for budget-to-cost over and under amounts using 
original bid amounts.  Rather, the CIP status report reported budget-to-cost over 
and under amounts using "current" (including prior period change orders) budget 
amounts.  In the preliminary review report, our review of 46 construction contracts 
disclosed that 87% of the construction contracts reviewed varied from their original 
contract awards from 20% under budget to 178% over budget. 

 
e. Request: 

Which private firms or government departments were awarded contracts 
under this services spending? (If listing literally all contracts is prohibitively 
difficult, please list at least those firms or departments of government that 
were primary contractors under this project.) 
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Procedure:   
We reviewed the 1986 Bond Official Statement and the Airport's CSRs.  We made 
inquiries of the CIP program manager. 
 
Comment: 
The CIP program manager stated that the following companies had costs 
attributable to project SF-803, construction of new crash/fire/rescue building: 

 
  Williams Russell Johnson 
  Wayne County Department of Engineering 
  Sverdrup Corporation 
  KPMG/Peat Marwick 
  Landrum & Brown 
  Giffels Hoyem Basso 
 

Because this was a limited review, the information provided by the CIP program 
manager has not been confirmed or verified by the Office of the Auditor General.   

 
New Maintenance Facility (Project SF-805), Series 1986 Bonds 
a. Request: 

Why was project SF-805 originally forecast to cost $5,821,000, but ultimately 
forecast by the time of the "Cost Summary Report as of 03/31/99" to cost  
$15,285,000 (a 163 percent increase)? 
 
Procedure:   
We reviewed the 1986 Bond Official Statement and the Airport's CSRs.  We made 
inquiries of the CIP program manager. 
 
Comment: 
The original 1986 projects were restated in the 1990A Bond Official Statement 
(Exhibit H).  The estimated project costs for SF-805 were elevated to $9,684,000 in 
the 1990 restatement.  The CIP program manager stated that it can only assume 
that the cost escalated due to changes in scope, cost of construction, etc.  
However, we could not obtain information required to detail such changes in scope 
and cost of construction. 
 
Specifically, during our review of project cost, we were not given access to older 
records on a timely basis.  Based on the information provided, we were able to 
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determine that at least 21 revisions were made to the forecasted completion cost 
between 1990 and 2001.  In addition, there were 4 increases to the total project 
budget for project SF-805, which resulted into an overall increase of  $8,659,000 
between the original 1986 bond issue and the March 31, 2001 CSR, as detailed in 
the following table:   

             
The Airport stated that "Forecasted Cost at Completion" is a tool used to manage 
the project and, therefore, budget variances are at a point in time and should not 
be aggregated for analysis.   

 
 

         Forecasted 
          Service/Construction
    Total    Forecasted Cost  Over (Under)   Percentage at 

   Project Budget    at Completion   Budget  Completion 
Bond Official Statement:         
 1986   $       5,821,000       

 1990   $       9,684,000       

CSR:         

 January 1990   $       9,684,000   $        10,231,000   $    547,000   36% 

 June 1990   $       9,684,000  $           9,032,000   $   (652,000)  20% 

 January 1991   $       9,684,000   $        11,408,000   $ 1,724,000   14% 

 June 1991   $       9,684,000   $        12,122,000   $ 2,483,000   17% 

 January 1992   $       9,684,000   $        12,746,000   $ 3,062,000   19% 

 June 1992   $     11,201,000   $        12,144,000   $    943,000   19% 

 January 1993   $     11,201,000   $        13,533,000   $ 2,332,000   11% 

 May/June 1993   $     11,201,000   $        13,489,000   $ 2,288,000   11% 

 December 1993/January 1994   $     11,201,000   $        15,311,000   $ 4,110,000   25% 

 June/July 1994   $     11,201,000   $        15,309,000   $ 4,108,000   25% 

 December 1994/January 1995   $     14,208,000   $        15,351,000   $ 1,143,000   25% 

 June/July 1995   $     14,480,000   $        15,378,000   $    898,000   25% 

 January/February 1996   $     14,480,000   $        15,146,000   $    666,000   25% 

 June/July/August 1996   $     14,480,000   $        15,093,000   $    613,000   25% 

 March/April/May 1997   $     14,480,000   $        15,081,000   $    601,000   25% 

 September/October/November 1997   $     14,480,000   $        15,082,000   $    602,000   25% 

 April/May/June 1998   $     14,480,000   $        15,110,000   $    630,000   25% 

 October/November/December 1998   $     14,480,000   $        15,111,000   $    631,000   25% 

 March 1999   $     14,480,000   $        15,285,000   $    805,000   25% 

 April/May/June 1999   $     14,480,000   $        15,262,000   $    782,000   25% 

 July/August/September 1999   $     14,480,000   $        15,274,000   $    794,000   25% 

 April/May/June 2000   $     14,480,000   $        15,303,000   $    823,000   25% 

 July/August/September 2000   $     14,480,000   $        15,303,000   $    823,000   25% 

 October/November/December 2000   $     14,480,000   $        15,303,000   $    823,000   25% 
 January/February/March 2001   $     14,480,000   $        15,303,000   $    823,000   25% 
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b. Request: 
If project SF-805 was seen as decreasing in projected cost by the time of the 
issuance of the Series 1991 Bonds (July 1991), why did the Airport have to 
issue completion bonds to finish the project just two years later (November 
1993)?  More specifically, how did the cost escalate from an estimated total 
of $5,821,000 in 1986 to $18,531,000 by November 1993 (a 218 percent 
nominal increase) when the cost in 1991 was thought to have decreased from 
the original budget? 
 
Procedure:   
We reviewed the 1986, 1990, 1991, and 1993 Bond Official Statements and the 
Airport's CSRs.  We made inquiries of the CIP program manager. 
 
Comment: 
As described in the Joint Legislative Select Committee's request, the 1986 Bond 
Official Statement listed project SF-805 (new maintenance facility) with estimated 
construction and services costs of $5,821,000.  The 1991A Bond Official Statement 
dated July 15, 1991 (see Exhibit L-1) subsequently reported that a decrease in 
costs of the Phase I 1986 Projects, "as estimated by the Project Manager," was 
anticipated as a result of revisions in scope and anticipated costs of several project 
elements, including project SF-805.  Despite the supposed decrease in the cost of 
project SF-805, as reported in the 1991A Bond Official Statement, Series 1993B 
Completion Bonds were thereafter sold in part to finance completion of project 
SF-805 at a "gross estimated cost" of $18,531,000. 
 
The 1991B Bond Official Statement dated September 1, 1991 (see Exhibit L-2) 
showed that, while the current cost at completion for the entire Phase I 1986 
Project did decrease (from $156,081,000 to $153,047,000), the estimated cost at 
completion for project SF-805 was increasing (from $9,684,000 to $11,577,000).  
Therefore, the 1991A Bond Official Statement (Exhibit L-1) inaccurately described 
project SF-805 as one of the project elements effectuating the decrease in cost of 
the Phase I 1986 Project. 
 
The CIP program manager disclaimed responsibility for figures presented in the 
1993 Bond Official Statement (see Exhibit L-3), indicating that the $18,531,000 in 
project costs for SF-805 was developed by the Airport's financial consultant, 
KPMG/Peat Marwick.  The CIP program manager also stated that, contrary to the 



 
37 

27-631-00L 

1991A Bond Official Statement, the "project costs [for SF-805] did not decrease; in 
fact, they increased."   
 
As illustrated in the preceding table, our review of the CSRs confirmed that project 
805's forecasted cost at completion ranged from $10,231,000 in January 1990 to 
$15,303,000 in March 2001.  According to the CSRs, the project costs never 
exceeded (and were never forecasted to exceed) $15,378,000 (for July 1995).   
 
With regard to the $18,531,000 "gross estimated cost" reported in the Series 
1993B Completion Bonds (Exhibit L-3), Airport Finance stated that, while the total 
cost shown was correct, the allocation between the projects was incorrect, 
including the $18,531,000 cost shown for project SF-805.   

 
c. Request: 

The original contribution of the 1986 bond monies to this project (SF-805) 
was to be $4,366,000.  By the time of the issuance of the 1993B completion 
bonds, the contribution from "prior bonds" was listed as $8,177,000 (most, or 
all, of this presumably coming from the 1986 Bond Issue).  But as of the 
project manager's "Cost Summary Report as of 03/31/99," the contribution 
was just $3,805,000.  Why did the anticipated amount from prior bonds 
fluctuate so greatly?  Why weren't all of the 1986 bond monies originally set 
aside for project SF-805 ultimately used for the project?  Why were the bond 
monies set aside from previous issues so much less than what was expected 
in 1993, especially given that the project eventually ran over budget? 
 
Procedure:   
We reviewed the 1986 Bond Official Statement and the Airport's CSRs.  We made 
inquiries of the CIP program manager. 
 
Comment: 
The CIP program manager has disclaimed responsibility for the figures contained 
in the 1993 Bond Official Statement.  The 1986 projects as restated in the 1990A 
Bond Official Statement show an increase in the estimated cost to $9,684,000 and 
an increase in the federal grants portion to $5,879,000.  The 1990 restatement 
decreased net project cost that was to be funded by bonds to $3,805,000.  The CIP 
program manager stated that after the restatement of the 1986 projects, the CIP 
program manager has continued to report $3,805,000 in bond funding for this 
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project.  The CIP program manager added that it cannot substantiate the 
$8,177,000 reported as bond funding for this project.   
 
We made inquiries of Airport personnel about the Joint Legislative Select 
Committee's questions concerning the reasons that prior bonds fluctuated, why 
monies originally set aside for project SF-805 were not ultimately used for the 
project, and why bond monies from previous issues were less than what was 
expected in 1993.  We also made inquiries of Airport personnel regarding the 
differences described in the project manager's statements.  Our questions 
remained unanswered as of the end of our fieldwork. 

 
d. Request: 

Why did the project run so far over its expected completion dates?  The 
original projected date of completion was December 1988, then March 1994, 
with the project only substantially complete by November 1995.  Why was 
one project element (C00.0 - New UST at Maintenance Facility Bldg. 703) still 
in design as of 03/31/99? 
 
Procedure:   
We reviewed the 1986 Bond Official Statement and the Airport's CSRs.  We made 
inquiries of the CIP program manager. 
 
Comment: 
According to the CIP program manager, the project start and completion dates 
were based on "pre-conceptual" planning studies.  No detailed plan or 
specifications were available.  The CIP program manager also stated that, at the 
time the bonds were issued, this project was a priority and design needed to start 
in January 1987.  In addition, the CIP program manager stated that it did not 
provide the cost estimates or schedules for the 1986 bond issue projects.  The CIP 
listed in the 1986 bond issue was focused on the needs of Republic Airlines and 
the Airport.  Around June 1986 (one month before the 1986 bond issue was sold), 
Northwest Airlines announced that it was purchasing Republic Airlines.  The CIP 
program manager stated that, as a result of this announcement, the CIP, as 
outlined in the 1986 bond issue, had to be reanalyzed as to scope and schedule, 
considering that Northwest Airlines was now the new owner of Republic Airlines.  
The Airport and the new Northwest Airlines (in consultation with the other airlines) 
spent a number of months reanalyzing the CIP and reprioritizing and rescheduling 
the projects that were to be completed with the proceeds from the 1986 bond 
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issue.  The CIP program manager stated that, after those discussions were 
completed, the architectural and engineering contract for this project was publicly 
advertised in mid-1988 and a contract was signed in November 1988.  After the 
contract documents were completed, the construction contract was publicly and 
competitively bid in mid-1990 and a construction contract was awarded in late 
1990.  Phase 2 was started in November 1992.  In December 1995, the general 
contractor on this project filed for bankruptcy protection.  The bonding company 
had to assume financial responsibility for completing the project.  This event and 
the subsequent disruption caused further delays in the project completion. 

 
According to the CIP program manager, the project element "New UST at 
Maintenance Facility" was a separate project and not included as part of the 
original maintenance facility scope.  Therefore, it did not fall under the original 
project schedule. 

 
1993 Completion Project, Series 1993B Bonds 
a. Request: 

Wayne County believed that it had sufficient funds "to pay the remaining 
costs of the 1986 project" on June 15, 1990, when it published the Series 
1990A Bond Official Statement (see p.15).  The anticipated 1986 project costs 
then declined by $3 million before July 15, 1991, when the County published 
the Series 1991A Bond Official Statement and estimated "all [1986 CIP] work 
is expected to be substantially complete by November 1992." Why, then, did 
the County miss this projected completion date altogether and have to 
publish a prospectus for a new bond issue (Series 1993B) on November 1, 
1993, in order to finance the completion of seven CIP projects from the 1986 
list? 
 
Procedure:   
We reviewed the 1986, 1990, 1991, and 1993 Bond Official Statements and the 
Airport's CSRs.  We made inquiries of the CIP program manager. 
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Comment: 
The Airport stated that there were seven projects referred to in this question: 
 

1. CC-308 Convert Berry Terminal 
2. IF-704 Storm Water 
3. RS-401 Modify Berry Terminal Roadways 
4. RS-407 Improve Berry Intersection 
5. SF-805 New Maintenance Facility 
6. TB-201 Landside Improvements - Smith 
7. TB-202 Repair/Replace Terminal and Concourse Roofs 

 
The CIP program manager stated that these are not single projects as they have a 
number of subprojects related to them and that the number of subprojects 
increased or decreased, over time, as appropriate.  The CIP program manager 
provided the following detail regarding some of the projects listed: 

 
1. Project CC-308 (Convert Berry Terminal) 

When the Series 1991B Bonds were issued, this primary project listed three 
subprojects.  When the Series 1993B Bonds were issued, two subprojects 
were added to this primary project: 
 
a. I.T. Roof and Exterior Wall Renovations 
 
b. Weather Protection @ I.T. Baggage Claim Area. 

 
Because these projects were added after the issuance of the Series 1991 
Bonds, additional funding was required from the Series 1993B Bonds.  Adding 
the two projects also resulted in revisions to the completion dates for the 
primary project, which were beyond the time frame noted in the 1991B Bond 
Official Statement.   

 
2. Project SF-805 (New Maintenance Facility) 

This project required additional funding because of increased scope and 
unforeseen construction conditions, such as revisions to site lighting, 
additional building lighting protection, revisions to site and road drainage, 
removal of unsuitable soils, addition of diesel exhaust system, increased 
footing size because of poor soil conditions, addition of concrete floor sealer, 
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installation of a fuel maintenance system, installation of an additional primary 
electrical cable, etc. 

 
Also, this project was not completed in the original projected time frame, in 
part, because the general contractor declared bankruptcy late into the project 
and the bonding company had to assume financial responsibility for 
completing the project. 

 
3. Project TB-201 (Landside Improvements - Smith) 

When the Series 1991B Bonds were issued, this primary project had 12 active 
subprojects.  At the end of our fieldwork, 4 were completed, 6 were being 
designed, and 2 were under construction.  The primary project was a multi-
phased asbestos abatement program.  There were several factors that caused 
this primary project to extend beyond the anticipated substantial completion 
date of November 1992 and required additional funding from the Series 1993B 
Bonds.  Those factors include unforeseen delays in the completion of the 
design phase and the addition of a project that was not contemplated when 
the Series 1991 Bonds were issued.  Construction began on the additional 
project around February 1993.  Also, after beginning construction on a number 
of subprojects, additional hazardous materials (asbestos) that required 
abatement were discovered.  This added time and cost to the projects.   

 
4. Project TB-202 (Repair/Replace Terminal and Concourse Roofs) 

Since the issuance of the Series 1991B Bonds, one new element (replace 
powerhouse roof), which was not part of the original funding request, was 
added to this project.  The related construction began in October 1992.  The 
repair/replace terminal and concourse roofs project was in the design phase.  
As part of the design effort on this project, a current roof condition survey was 
conducted.  The end result of the survey was a need for more roofing than 
originally planned for this 1986 project.  The additional project scope increased 
the time required for design.  Construction also lasted longer because of 
increased scope.  Construction began in January 1994. 

 
Because this was a limited review, further review would be needed to determine 
the details of the various unforeseen delays, additional projects, unexpected 
conditions, and other events described by the Airport.  For example, the CSR 
indicates that the two subprojects noted by the Airport for project CC-308 were not 
a part of the project in June 1991.  However, they were a part of the project in 
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January 1992.  We did not review the CSRs between these dates because they 
were not available. 

 
In addition, regarding project SF-805, we verified that Artco Contracting, Inc., was 
declared bankrupt in January 1996.  The documentation reviewed stated that the 
responsibility for the completion of the project would be turned over to the bonding 
company.  Further review would be necessary to verify the increased scope and 
unforeseen construction conditions for project SF-805. 

 
b. Request: 

How did both project LA-002 and project IF-704, both supposed to be 
complete by the time the 1993B bonds were issued (page B-26, Series 1991A 
Bond Official Statement), end up needing a cash infusion as late as 
November 1, 1993, the date of publication of the Series 1993A/B/C Bond 
Official Statement? 
 
Procedure:   
We reviewed the 1986, 1991, 1993, and 1998 Bond Official Statements and the 
Airport's CSRs.  We also reviewed the Airport's April 1993 Consent Judgment.  We 
made inquiries of the CIP program manager. 
 
Comment: 
The Airport's CIP program manager stated that the project LA-002 projections for 
the time and cost to acquire/condemn the land for the Eureka Road interchange 
were underestimated.  Land acquisition was not completed until 1996. 
 
The CIP program manager stated that the completion of project IF-704 was 
delayed because of an increased scope in the project due to the April 1993 
Consent Judgment.  Wayne County entered into a Consent Judgment with the 
Department of Natural Resources (DNR) to resolve violations of the County's 
National Pollutant Discharge Elimination System Permit at the Airport.  The 
Consent Judgment required the Airport to implement certain additional studies, 
designs, and construction to comply with provisions of the judgment.  The CIP 
program manager stated that because these projects were not contemplated in the 
Series 1986 or 1991B Bonds, additional time and funding were required.  The CIP 
program manager stated that, in November 1993, the Series 1993 Bonds were 
issued, in part, to fund projects brought about by the Consent Judgment. 
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Further review would be necessary to identify each of the project elements, to 
determine if each was a direct result of this consent judgment, and to determine the 
costs. 
 

c. Request: 
Why was $1,434,000 in 1993B bond money assigned to the 1986 portion of 
project IF-704 when the 1993A/B/C Bond Official Statement asserted that the 
1986 portion of project IF-704 already had been completed in December 1991 
(see page 26 of 1993 Official Bond Statement)? 
 
Procedure:   
We reviewed the 1986 and 1993 Bond Official Statements and the Airport's CSRs.  
We made inquiries of the CIP program manager.   
 
Comment: 
The CIP program manager stated that the IF-704 project elements that the 1993 
Bond Official Statement was referring to as "being completed in December 1991" 
were the project elements originally funded in the 1986 bond issue and that all of 
these project elements were completed by December 1991.  The CIP program 
manager further stated that the additional $1,434,000 in the 1993B bond money 
assigned to project IF-704 was for project elements such as DNR litigation, 
miscellaneous studies, and aerial photomapping.  Because of the requirements of 
the DNR Consent Judgment, additional project elements were required to be 
undertaken and funded. 
 
Further review would be necessary to determine each of the project elements 
required by the Consent Judgment and its total cost. 
 

d. Request: 
Page 4 (of 7) of the 1986 bond issue portion of the "Cost Summary Report as 
of 03/31/99" shows that the services budget of IF-704 (1986 project) was 
$893,000 (column N), but that services spending reached $6,191,000 
(columns O and Q).  This was $5,298,000, or 593 percent over budget  
(columns R and N).  Why was services spending so far over budget?  Which 
private firms or government departments received contracts under this 
services spending?  (If listing literally all contracts is prohibitively difficult, 
please list at least those firms or departments of governments that were 
primary contractors under this project). 
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Procedure:   
We reviewed the 1986 Bond Official Statement and the Airport's CSRs.  We made 
inquiries of the CIP program manager. 
 
Comment: 
The CIP program manager stated that, of the 12 subprojects within project IF-704, 
9 were studies or design only.  However, the CIP program manager's standard 
budget formula assigns approximately 85% of the project costs to the construction 
budget, even when no construction is contemplated.  This results in the CSR 
showing "overruns."    
 
The services costs in the CSR are budgeted at 15% of the construction budget.  
The March 2001 CSR for IF-704 project elements funded by Series 1986 Bonds 
shows that 12 project elements were identified as complete, the services costs 
were budgeted at 15% of the construction budget, and the actual services costs 
were 318% of the construction costs.       
 
The CIP program manager stated that, historically, CIP services costs have ranged 
from 21% to 26% of construction costs.  The CIP program manager also stated that 
if correct formulas had been used, the budgets for project IF-704 would have been:  
Construction - $2,500,000; Services - $4,348,000.  In addition, approximately 
$1,670,000 in services costs were added since the issuance of the Series 1993B 
Bonds as a result of the Airport's Consent Judgment with DNR and other 
miscellaneous storm water studies.   
 
We reviewed the construction and services costs for all IF-704 project elements 
and determined that the average services costs for these project elements was 
46%.  IF-704 project elements funded by the 1986 bonds had services costs of 
318% of the construction costs, IF-704 project elements funded by the 1991 bonds 
had services costs of 44% of the construction costs, and IF-704 project elements 
funded by the 1998 bonds had services costs of 27% of the construction costs.     
 
The CIP program manager provided us with an updated services contract summary 
(Exhibit K) showing which private firms had contracts for project IF-704.  We noted 
that the following contractors provided services for project IF-704: 
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URS Greiner, Inc. 
Snell Environmental 
Hubbell, Roth, and Clark 
Giffels Hoyem Basso 
Soil Material Engineering 
NTH Consultants 
The Traverse Group 
Professional Services Industries 

 
In addition, the CIP program manager stated that the Wayne County Department of 
Engineering, as a governmental agency, also worked on project IF-704.  Its total 
fees for project IF-704 were approximately $2,524,000. 
 
Further review would be necessary to verify the accuracy of the information 
provided in Exhibit K. 

 
e. Request: 

Page 4 (of 7) of the 1986 bond issue portion of the "Cost Summary Report as 
of 03/31/99" shows that the construction budget for IF-704 (1986 project) was 
$5,955,000 (column I), but that construction spending was just $1,940,000 
(columns J and L).  This was $4,015,000 or 67 percent under budget (columns 
M and I).  Why was construction spending so far under budget? 
 
Procedure:   
We reviewed the 1986 Bond Official Statement and the Airport's CSRs.  We made 
inquiries of the CIP program manager. 
 
Comment: 
As noted in the preceding request regarding why services spending exceeded the 
budget by so much, the Airport offered a similar explanation as to why project 
IF-704's construction budget exceeded construction spending by $4,015,000 or 
67%.  The CIP program manager's standard budget formula misstated the 
construction budgets as well as the services budgets.  Similarly, the standard 
formula incorporated by the Airport in its budget estimates, along with the 
previously described extra work associated with the Consent Judgment with DNR, 
contributed to a construction budget that far exceeded the construction spending 
figures contained in the CSR.   
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f. Request: 
Page 1 (of 2) of the 1991B bond issue portion of the "Cost Summary Report 
as of 03/31/99" and page 4 (of 7) of the 1986 bond issue portion of the "Cost 
Summary Report as of 03/31/99" show that construction spending for the 
1986 and 1991 parts of project IF-704 was a total of $12,569,000 under budget 
(column N).  This is 38 percent below the $33,362,000 total of the two 
construction budgets (column I).  Was all of the originally intended 
construction in the 1986 and 1991 parts of project IF-704 completed?  Did the 
large services cost overruns on both the 1986 and 1991 parts of project 
IF-704 reduce the money available for construction spending on these two 
parts of project IF-704? 
 
Procedure:   
We reviewed the 1986 and 1991 Bond Official Statements and the Airport's CSRs.  
We made inquiries of the CIP program manager. 
 
Comment: 
As described earlier in this report, the 1986 bond projects were restated in 1990.  
According to the CIP program manager, based upon certain assumptions and an 
interpretation of the 1986 projects, the following CIP project elements, listed as 
project IF-704 and entitled, "Construction of Storm Water Retention Ponds and 
Treatment Facilities," were a part of the original 1986 projects: 
 
a. Storm water study 
b. Dredge Retention Ponds 3 and 4 
c. Aerator installation at Ponds 3 and 4 
d. Ethylene glycol to WWTP 1988-89 
e. Ethylene glycol to WWTP 1989-90 
f. Aerial photomapping 
 
According to the CSR, these 1986 project elements were completed by June 1990. 
 
The CSR shows a budget for both "construction" and "services" for all projects.  
According to the CIP program manager, this breakdown is for internal tracking; 
therefore, as intended by the airlines and represented in each bond issue, the 
estimated "budget" for each project is the combined total of all project construction 
and services costs.  The March 1999 CSR showed: 
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a. The total project budget for IF-704, 1986 project elements, was $6,848,000.  
The forecasted cost at completion was $8,131,000, resulting in $1,283,000 
over the budget. 

 
b. The total project budget for IF-704, 1991B project elements, was $31,518,000.  

The forecasted cost at completion was $26,849,000, resulting in $4,669,000 
under the budget. 

 
c. The total estimated budget for all IF-704 project elements was $38,366,000.  

The total estimated forecasted cost at completion was $34,980,000, resulting 
in $3,386,000 (9%) under the budget.   

 
The services cost overruns described by the Joint Legislative Select Committee on 
the 1986 and 1991 parts of project IF-704 would, by definition, reduce the money 
available for construction spending on both parts.  As described, the Airport stated 
that project IF-704 was delayed because of an increased scope in the project due 
to the April 1993 Consent Judgment with DNR to resolve violations of Wayne 
County's National Pollutant Discharge Elimination System Permit at the Airport.  
The additional studies, designs, and construction required by the Consent 
Judgment required additional funding.  As described, further review would be 
necessary to identify each of the project elements, to determine if each was a 
direct result of this consent judgment, and to determine the costs.  This would help 
determine whether all of the originally intended construction in the 1986 and 1991 
parts of project IF-704 was completed and what portions of the project and funding 
were attributable to the Consent Judgment versus the "originally intended 
construction." 

 
 

ADDITIONAL REVIEW 
 
During the course of our review of bonds, the following additional information came to 
our attention:  
 
a. Airfield Lighting and Signage (Project AF-006), Series 1994B Bonds 
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Procedure: 
The airfield lighting and signage project (AF-006, revise/replace airfield lighting 
systems) was reviewed in the Office of the Auditor General's special report entitled 
"Response to Request for Additional Review, Competitive Bidding of Contracts, 
Airfield Lighting and Signage Contract, Detroit Metropolitan Wayne County Airport," 
dated May 4, 2001.  We performed additional review of the airfield lighting and 
signage project regarding issues raised in the special report that related to the 
Series 1994 Bonds.    
 
 
Comment: 
Our review determined: 

 
(1) Our special report on the airfield lighting and signage project disclosed that, of 

the $36 million in total project costs, only $30.8 million was within the scope of 
work originally contemplated in the cost estimates of the Series 1994B bonds.  
Of the remaining $5.2 million in reported costs, $523,000 involved a lighting 
systems study and $4.7 million involved airfield lighting related work for 
modifications and ductbank work for Runway 9R/27L. 

 
The lighting systems study ultimately led to the Series 1994B Bonds and the 
airfield lighting and signage project.  However, the study was actually funded 
under the Series 1986 Bonds.  Similarly, the modifications and ductbank work 
for Runway 9R/27L was funded under the Series 1990A Bonds.  Also, projects 
that may not have been within the original scope of the airfield lighting and 
signage project were funded with 1994B bond proceeds.  

 
We conducted further review to determine if the 1994B bond proceeds were 
appropriately spent in accordance with the applicable Wayne County bond 
ordinances and agreements or if the work was outside of the scope of the 
project as described in the 1994 Bond Official Statement:   

 
(a) Runway Lighting System Study 

The CIP program manager indicated that the runway lighting system 
study was authorized in the 1986 bond issue to allow the Airport to 
understand the condition of the airfield lighting system.  The study 
provided the Airport input into the scope of what needed to be done for 
the airfield lighting and signage project.  The CIP program manager 
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stated that the study was authorized under project IF-701 (install new 
utilities for terminal area).    

 
According to the 1990A Bond Official Statement, there had been a 
significant increase to the scope of the 1986 project, including project 
IF-701.  However, the 1990A Bond Official Statement did not specifically 
mention the runway lighting system study.  The CIP program manager did 
not categorize the runway lighting system study as a line item under 
project IF-701 in the CIP status report; it was reported under project 
AF-006.  It is not apparent why the project was authorized under IF-701 
because airfield lighting and signage is not associated with the terminal 
area.  Although it may be reasonable that a study would be needed in 
order to determine the scope of the project and the associated costs 
needed from the bond proceeds, the costs of the study were not reported 
under the bond that financed it, but were instead reported under the 
project financed by the Series 1994B Bonds that were a result of the 
study.   

 
(b) Modifications and Ductbank Work for Runway 9R/27L 

According to the CIP program manager, modifications and ductbank work 
for Runway 9R/27L was part of the crosswind runway project because it 
was a required element necessary to complete the runway.  Because the 
modifications and ductbank work was required to complete the crosswind 
runway project, the CIP program manager stated that the modifications 
and ductbank work was funded as part of the crosswind runway project 
and paid for with the same funds that funded the project (the Series 
1990A Bonds).   
 
However, the CIP program manager also stated that the modifications 
and ductbank work for Runway 9R/27L was part of the airfield lighting 
project ostensibly because it required modifications to the airfield 
lighting/circuiting/regulator systems.  The CIP program manager 
explained that sometimes projects within the CIP can be categorized in 
several different ways, and this project was an example of this situation.   
 
The CIP program manager stated that it was decided that the 
modifications and ductbank work for Runway 9R/27L would be "tracked" 
as part of the airfield lighting and signage project.  Consequently, the 
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modifications and ductbank work for Runway 9R/27L was assigned a CIP 
number under the airfield lighting and signage project, even though the 
funding came from the Series 1990A Bonds for the crosswind runway 
project, to which the modifications and ductbank work for Runway 9R/27L 
was admittedly a required element necessary to complete the runway.   

 
(c) Runway Lighting Controls and Monitoring Phase I 

During our review of the airfield lighting and signage project, we noted 
$291,000 in Series 1994B Bonds used to fund runway edge lights and 
signage additions.  However, this work was not reported as part of project 
AF-006 in the CSR, but instead was reported under the runway lighting 
controls and monitoring project (AF-076). 

 
The CIP program manager indicated that both the runway edge lights 
(AF-076.A.00.0) and signage additions to existing runways and taxiways 
(AF-076.A.01.0) were related to the airfield lighting and signage project 
and were included in the scope of the project.  The CIP program manager 
also stated that both projects were included in the Wayne County 1994B 
Bond Ordinance because both projects were required in order to comply 
with FAA Advisory Circular 150/5340-18C and Federal Aviation 
Regulation 139.311.   

 
We verified that the 1994 Bond Official Statement (not ordinance) 
required the Airport to comply with the preceding circular and regulation.  
FAA Advisory Circular 150/5340-18C and Federal Aviation Regulation 
139.311 provided that runway edge lights were required along with 
signage requirements.  The 1994 Bond Official Statement also stated that 
the project included revisions and replacements to airfield lighting 
systems at the Airport.  

 
We also noted that the bond ordinance specifically mentioned upgrading 
runway edge lights and signage locations and notations.  Based on 
further review, the 1994B bond proceeds were appropriately spent in 
accordance with the applicable bond ordinances and within the scope of 
the project as described in the Wayne County 1994B Bond Ordinance.  
However, because this work was funded with the 1994B bond proceeds, 
it is not clear why the Airport did not report this work under project AF-006 
in the CSR. 
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(d) General Airport Runway Surface Sensor System 

During our review of the airfield lighting and signage project, we noted 
that $81,000 in Series 1994B Bonds was used to fund a general airport 
runway surface sensor system.  However, this work was not reported as 
part of project AF-006 in the CSR, but was instead reported under 
weather sensor system (AF-007).  The 1994B bond proceeds were also 
used to fund the general airport runway surface sensor system study.  
The CIP program manager explained that the Airport had a runway 
surface sensor system installed prior to the airfield lighting and signage 
project, but the system was not in use because of its lack of reliability, 
caused in part by electrical circuiting problems and ground faults.  The 
CIP program manager indicated that because the airfield lighting and 
signage project included a total upgrade and replacement of the airfield 
electrical and circuiting system, a study and design were undertaken to 
also replace the runway surface sensor system.  The CIP program 
manager stated that the study and design were added to the airfield 
lighting and signage project and that a portion of actual construction costs 
for the sensor system was reported as part of the crosswind runway.  We 
confirmed that the airfield lighting and signage project included upgrading 
and replacement of the airfield electrical and circuiting system as 
explained in the bond ordinance.   

 
Our review has identified work funded with bonds other than Series 
1994B Bonds that was nonetheless reported under project AF-006, i.e., 
runway lighting system study and modifications and ductbank work for 
Runway 9R/27L.  Conversely, our review has also identified work funded 
with Series 1994B Bonds that was reported under projects other than 
AF-006, i.e., runway lighting controls and monitoring and general airport 
runway surface sensor system.  However, the Airport's responses 
maintain that it has appropriately spent 1994B bond proceeds on airfield 
lighting and signage related projects and appropriately reported work 
pertaining to the airfield lighting and signage project, as defined in the 
Wayne County 1994B Bond Ordinance.   

 
(2) The CSR stated that $20.6 million in Series 1994B Bonds was available for the 

airfield lighting and signage project's funding, but the CIP program manager 
reported that only $13.2 million of the 1994B bond proceeds was actually used 
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by the Airport to fund the costs of the airfield lighting and signage related 
project elements.  The remaining $7.4 million was reserved for "Additional 
Projects" under the airfield lighting and signage project; however, the CSR 
reported that there were no associated costs for "Additional Projects."    

 
As described, we conducted further review to determine and evaluate the 
disposition of the remaining $7.4 million in 1994B bond proceeds.  We 
determined that the 1994B Bond Fund was owed $8,572,103 from various 
other bond funds and that the 1994B Bond Fund owed $1,115,030 to the 1986 
Bond Fund, for a net amount owed to the 1994B Bond Fund of $7,457,073.  
This was contrary to the information provided by the CIP program manager, 
who indicated that the 1994B Bond Fund was owed only $5,888,000.   

 
(3) The 1994 Bond Official Statement stated that the Airport intended to pay 

$11,250,000 aggregate principal amount of the Series 1994B Bonds maturing 
on December 1, 1997, 1998, and 1999 from the proceeds of anticipated 
federal grants-in-aid, provided from the FAA's letter of intent (LOI).  We 
conducted further review to determine whether the Airport made the debt 
payments, what sources of revenue were used to repay the bonds, and 
whether the repayments were made in accordance with appropriate 
requirements.   

 
According to the 1994 Bond Official Statement, the anticipated federal grants-
in-aid intended to pay such portion of the Series 1994B Bonds totaled 
$8,625,000, as provided by the LOI from the FAA.  However, the 1994 Bond 
Official Statement also specified that the County intended to request that the 
amount allocated to the 1994 projects under the LOI be increased to 
$11,250,000 through additional entitlement funds.  If, for any reason, the total 
anticipated amount of federal grants-in-aid would not be available on 
December 1, 1997, December 1, 1998, and December 1, 1999, when the 
portion of the principal amount of the Series 1994B Bonds intended to be paid 
from such grants at such times was due, the 1994 Bond Official Statement 
specified that the County could either issue additional short-term financing 
until the full amount of the federal grants-in-aid was available or issue long-
term financing.  In either case or in the event such financing was not available, 
the 1994 Bond Official Statement provided that the signatory airlines' weighted 
majority approval of the 1994 projects would allow the County to include the 
debt service and coverage requirements in the signatory airlines' rates and 
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charges.  The 1994 Bond Official Statement concluded, however, that in the 
view of Airport management, it was highly unlikely that other financing 
alternatives would be unavailable, requiring such debt service and coverage to 
be included in the airlines' rates and charges for these operating years.   

 
The Director of Airport Finance indicated that the debt service was paid on 
time and in the full amount.  Also, the Director of Airport Finance provided 
documentation confirming the payments.  However, the payments were not 
funded with LOI money as intended. Instead, the LOI reimbursement was 
used to aid in cash flow for the airfield lighting and signage project because of 
the significant cost increases.  The source of the $11,250,000 in principal 
payments was the operating revenues of the Airport.   

 
b. Airport Revenue Funds 

 
Procedure: 
We reviewed Wayne County Enrolled Ordinance 98-250, amending and restating 
Master Airport Revenue Bond Ordinance No. 319 of the County. 
 
Comment: 
On April 14, 1998, the Wayne County Commission approved Ordinance 98-250, 
which amended and restated Master Airport Revenue Bond Ordinance No. 319, 
governing the manner by which the County must issue Airport revenue bonds for 
the purpose of paying all or a part of the costs of constructing capital improvements 
at the Airport. 
 
Ordinance 98-250 also requires the creation of several separate funds supported 
by the proceeds of general "revenues" derived from the operation of the Airport.  
Ordinance 98-250 defines "revenues" to include: 

 
[A]ll moneys deposited in the Revenue Fund, from 
whatever source and all income derived from the 
charges, fees, rentals and rates charged for 
services, facilities and commodities furnished by the 
Airport, whether such income shall be derived from 
its function as an Airport or not, and including, but 
not by way of limitation, concessions, rentals, auto 
parking fees, service charges derived from the 
operation of the terminal complex buildings and 
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facilities, airplane landing fees, non-airline gasoline 
fees and miscellaneous charges and rentals from 
other facilities and services and investment earnings 
or general revenues derived from the operation of 
the Airport accumulated by the County prior to 
deposit in the Revenue Fund . . . . 

 
Ordinance 98-250 requires all "revenues" to be deposited in the "Revenue Fund" 
and subsequently credited to various funds and accounts as provided in Article V of 
the Ordinance.  We observed that the Airport used funds from some of these 
accounts to pay for Airport expenses and construction projects.  Some of the funds 
created under Article V of Ordinance 98-250 provide Airport management broad 
discretion as to the use of those funds under minimal, if any, supervision.   

 
Examples of funds established under Ordinance 98-250 include: 

 
(1) Operation and Maintenance Fund 

 
Ordinance 98-250 requires that each month "a sum sufficient to provide for the 
payment of the next month's Operation and Maintenance Expenses" be 
transferred to this fund.  Ordinance 98-250 also requires that money in the 
fund be used only for the purpose of paying operation and maintenance 
expenses.  However, operation and maintenance expenses could cover 
virtually every aspect of Airport expenditure, from procurement of office 
supplies for the Airport offices to funding payments under the maintenance 
assistance services contract. 

 
(2) Bond and Interest Redemption Fund 

 
Ordinance 98-250 requires that out of the revenues remaining in the Revenue 
Fund, after transfers (if required) for deposit into the Operation and 
Maintenance Fund, there shall be transferred monthly on the first day of the 
month a sum sufficient to provide for the next payment when due of the 
principal of and interest on bonds. 

 
(3) Operation and Maintenance Reserve Fund 

 
On the last day of each fiscal quarter, from the revenues remaining in the 
Revenue Fund after satisfying the requirements of Sections 501A (Operation 
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and Maintenance Fund), 501B (Bond and Interest Redemption Fund), and 
501C (Junior Lien Bond and Interest Redemption Fund), an amount equal to 
one forty-eighth of the estimated annual operation and maintenance expenses 
of the Airport shall be deposited into the Operation and Maintenance Reserve 
Fund until such time as the estimated operation and maintenance expenses 
for the period of one month (as projected in the most recent Wayne County 
budget for the Airport) is on deposit in the Operation and Maintenance 
Reserve Fund. 

 
The money contained in the Operation and Maintenance Reserve Fund is to 
be used at the direction of the County solely to pay operation and 
maintenance expenses to the extent that money is not available in the 
Operation and Maintenance Fund.  Money contained in the Operation and 
Maintenance Reserve Fund is also to be used to restore the bond reserve 
account or junior lien bond reserve account to the reserve requirement to the 
extent that money in the Reserve Fund is insufficient. 

 
(4) Renewal and Replacement Fund 

 
At the discretion of Wayne County, money credited to the Renewal and 
Replacement Fund is disbursed for the purpose of paying costs of completing 
or replacing capital improvements at the Airport and making repairs, 
replacements, or renovations at the Airport.  The Renewal and Replacement 
Fund is also used to restore the bond reserve account or the junior lien bond 
reserve account to the reserve requirement to the extent that money in the 
Revenue Fund and the Operation and Maintenance Reserve Fund is 
insufficient and to restore the Operation and Maintenance Reserve Fund to the 
operating reserve amount to the extent that money in the Revenue Fund is 
insufficient. 

 
In addition, on the last day of each fiscal quarter, after satisfying the 
requirements of Sections 501A (Operation and Maintenance Fund), 501B 
(Bond and Interest Redemption Fund), 501C (Junior Lien Bond and Interest 
Redemption Fund), and 501D (Operation and Maintenance Reserve Fund), 
the sum of $125,000 is transferred to the Renewal and Replacement Fund 
until the sum of $2,500,000 is on deposit in the fund.  Similarly, to the extent 
that the County shall use money in the Renewal and Replacement Fund for 
the principal purpose for which the fund was established, the money so used 
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shall be replaced in quarterly installments of $125,000 from any money in the 
Revenue Fund not required to be used in the Operation and Maintenance 
Fund, the Bond Fund, the bond reserve account, the Junior Lien Bond Fund, 
the junior lien bond reserve account, or the Operation and Maintenance 
Reserve Fund. 

 
(5) County Discretionary Fund 

 
After satisfying the requirements of Sections 501A (Operation and 
Maintenance Fund), 501B (Bond and Interest Redemption Fund), 501C 
(Junior Lien Bond and Interest Redemption Fund), 501D (Operation and 
Maintenance Reserve Fund), and 501E (Renewal and Replacement Fund), 
the sum of $87,500 is deposited quarterly in the County Discretionary Fund.  
At the discretion of the Airport Director, money from this fund may be applied 
for the purpose of payment of any cost or expense of Wayne County incurred 
for any lawful purpose at any airport, including but not limited to the Detroit 
Metropolitan Wayne County Airport, that is owned and operated by the 
County. 

 
(6) Airport Development Fund 

 
On the last day of each quarter of each operating year, one quarter of the 
amount calculated in accordance with "applicable agreements" and included in 
the budget rates and charges for the Airport for the operating year is deposited 
in the Airport Development Fund.  At the discretion of the Airport Director, 
money contained in the fund can be applied to the payment of any capital cost 
or expense of Wayne County incurred for any lawful airport system related 
purpose. 

 
(7) Coverage Funds 

 
Ordinance 98-250 established a Senior Lien Coverage Fund, a senior airline 
capital expenditure (ACE) account, and a Subordinate Lien Coverage Fund.  
On the effective date of the Ordinance, funds on deposit in the senior ACE 
account and the proceeds of any accounts receivable owed to the senior ACE 
account may be applied to the payment of all or part of the costs of making 
capital improvements at the Airport or otherwise at the discretion of Wayne 
County.  Any funds on deposit or accounts receivable in the Subordinate Lien 
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Coverage Fund exceeding the amount required to be transferred to the 
Revenue Fund (25% of the aggregate debt service due and payable during 
the operating year) are to be retained in the subordinate lien ACE account and 
used to fund future fund balances in the Reserve Fund or, in the absence of 
such requirements, for the payment of all or part of the costs of making capital 
improvements at or for the benefit of the Airport or otherwise at the discretion 
of the County. 

 
(8) Additional Funds and Accounts 

 
Ordinance 98-250 allows additional funds and/or accounts to be established 
"as required."   

 
See Exhibit M for the Airport's illustrated summary of the application of revenues 
under amended and restated Ordinance No. 319 (Ordinance 98-250). 

 
c. Use of Bond Requisition Certificates to Fund Loans, to Fund Non-CIP 

Expenditures, and/or to Fund Other Expenses 
 

Procedure: 
We examined bond requisition certificates prepared by the Airport and sent to the 
trustee authorizing the disbursement of funds. 
 
Comment: 
The bond requisition certificates, such as the Series 1991B Airport Revenue 
Bonds, certify that: 
 
(1) The expenditures for which monies are requisitioned do not represent a 

reimbursement to the County for operation and maintenance expenses.   
 
(2) The money requisitioned is to pay for costs of the CIP.   
 
(3) The funds requisitioned are proper charges available for payment from the 

applicable fund (Renewal and Replacement, Construction, Discretionary, etc.) 
of the subject bond issue.   

 
We identified several instances in which these bond requisition certificates were 
used to requisition funds for payment of loans to other bond funds, costs that were 
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undocumented, or costs that may not have met the applicable criteria of the bonds 
or applicable funds.  Examples include: 
 
1) November 25, 1992 - An expenditure was paid from the 1991B Bond 

Construction Fund to Wayne County Department of Public Services - 
Engineering for "engineering costs."  The Airport did not provide sufficient 
documentation to support the charge. 

 
See Exhibit N-1. Amount: $      812,161 

 
2) August 17, 1994 - A "reimbursement for project costs previously paid" (loan) 

was paid from the 1994B Bond Construction Fund to the 1991B Subordinate 
Lien Bond Fund.  According to the supporting documents, as of May 31, 1994, 
the Series 1994B Bonds also owed $139,314 to the 1986 Bond Construction 
Fund and $387,984 to the 1990A Bond Construction Fund. 

 
See Exhibit N-2. Amount: $      512,535 

 
3) December 12, 1994 - An expenditure was paid from the 1991A Bond 

Construction Fund to Walker Parking Consultants for professional services 
related to parking revenue collection systems.  The Airport conceded that this 
expenditure should have been funded with Series 1990B Bonds but that 
payment was made from the Series 1991A Bonds and treated as a loan. 

 
The Airport stated that this loan had not yet been repaid.  The loan has 
remained outstanding for seven years.     

 
See Exhibit N-3. Amount: $        19,431 

 
4) August 29, 1995 - A "repayment of advances" (loan) was paid from the 1986 

Bond Construction Fund to the 1991B Subordinate Lien Bond Fund.  
According to an attached summary, the 1986 Bond Construction Fund owed 
the 1991B Bond Fund a total of $12,842,695 as of August 29, 1995. 

 
See Exhibit N-4. Amount: $   4,381,378 

 
5) August 29, 1995 - A "repayment of advances" (loan) was paid from the 1994B 

Bond Construction Fund to the 1991B Subordinate Lien Bond Fund.  
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According to an attached summary, the 1994B Bond Construction Fund was 
repaying the outstanding balance owed to the 1991B Bond Fund. 

 
See Exhibit N-5. Amount: $      527,662 

 
6) February 23, 1996 - Transfer of money from the Renewal and Replacement 

Fund using a bond requisition certificate for the 1986 Bond Fund was used to 
pay for "equipment" purchased two years earlier in 1994.  The equipment was 
originally paid for with money from the Airport's Operation and Maintenance 
Fund.   

 
Documentation showed that "equipment" included cars and trucks, machinery 
and equipment, and office equipment and furnishings.  Further review would 
be necessary to determine if these "equipment" purchases qualified as capital 
improvement expenditures and whether they represented reimbursement to 
Wayne County for operation and maintenance expenses, which the Airport 
certified it was not pursuing.   

 
Further review would also be necessary to determine why these purchases 
were reimbursed two years later from the Renewal and Replacement Fund 
using a bond requisition certificate for the Series 1986 Bonds.      

 
See Exhibit N-6. Amount: $   1,077,080 

 
7) November 18, 1996 - Two transfers of money from the 1986 Bond 

Construction Fund were used to repay an "advance" (loan) from the 1991B 
Bond Construction Fund.  
 
See Exhibit N-7. Amount: $   3,000,000 

 
8) November 18, 1996 - A "reimbursement for advance" (loan) was repaid to the 

1991B Bond Construction Fund by the 1986 Bond Construction Fund. 
 

See Exhibit N-8. Amount: $      999,778 
 

9) March 14, 1997 - A transfer of money from the 1990A Bond Construction Fund 
was paid to the 1986 Bond Construction Fund "to loan monies for 
reimbursement to Northwest Airline."  According to an attached memorandum 
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sent by the Director of Airport Finance, a loan was made from the Series 
1990A Bonds to the Series 1986 Bonds.  The proceeds were then used to 
reimburse Northwest Airlines for certain unspecified items.   

 
Further review would be necessary to determine what items were being 
reimbursed, why they were reimbursed, and why a loan from the Series 1990A 
Bonds to the Series 1986 Bonds was required to reimburse.   

 
See Exhibit N-9. Amount: $   3,158,404 
 

10) May 15, 1997 - A "repayment of advance" (loan) was made to the 1991B Bond 
Construction Fund from the Discretionary Fund.  Documents accompanying 
the requisition also detail several other "loans" among the various funds as of 
November 30, 1996, including an additional $561,050 owed to the 1986 Bond 
Fund by the Discretionary Fund. 

 
See Exhibit N-10. Amount: $         37,264 

 
11) September 16, 1997 - "Partial payment" from the Renewal and Replacement 

Fund was made for acquisition of 14 Jeep Grand Cherokee vehicles (unit price 
$35,869), as described in our review of Series 1986 bond payment 
requisitions.  Further review would be necessary to determine if such vehicles 
qualified as capital improvement expenditure or represented reimbursement to 
Wayne County for operation and maintenance expenses, which the Airport 
certified it was not pursuing.   

 
According to subsequent Ordinance 98-250, the Renewal and Replacement 
Fund was to be used only for the purpose of paying costs of completing or 
replacing capital improvements or making repairs, replacements, or 
renovations.   

 
The requisition certificate showed that payment was made to "Metro Airport 
O & M." 

 
See Exhibit N-11. Amount: $       182,482 
 



 
61 

27-631-00L 

12) November 25, 1997 - "Final payment" was made "for acquisition of Jeep 4x4 
vehicles" as described in item 11).  Payment was made from the Renewal and 
 
Replacement Fund.  The bond requisition certificate shows that, in this 
instance, payment was made to the "Drug Enforcement Program." 

 
See Exhibit N-12. Amount: $        34,074 
 

13) December 17, 1997 - An advance for payments (loan) was made related to the 
Airport Fire Training Facility.  The payment was made with 1994B bond 
proceeds and described as "to be repaid with grant proceeds."  According to a 
subsequently issued bond requisition certificate (see Exhibit N-15), the loan 
was repaid on April 2, 1998 with proceeds from the Discretionary Fund. 

 
See Exhibit N-13. Amount: $      608,864 
 

14) December 18, 1997 - Another advance for payments (loan) was made related 
to the Airport Fire Training Facility, paid with 1994B bond proceeds, and 
described as "to be repaid with grant proceeds."  According to a subsequently 
issued bond requisition certificate (see Exhibit N-15), the loan was repaid on 
April 2, 1998 with proceeds from the Discretionary Fund. 

 
See Exhibit N-14. Amount: $      250,000 

 
15) April 2, 1998 - The Discretionary Fund repaid the "advance" (loan) from the 

1994B Bond Construction Fund as described in items 13) and 14).   
 

See Exhibit N-15. Amount: $      858,864 
 

16) June 15, 1999 - The Discretionary Fund repaid the 1998A Bond Construction 
Fund for previously paying a March 24, 1999 payment requisition for a fire 
station addition. 

 
See Exhibit N-16. Amount: $      371,714 

 
17) October 15, 1999 - The Airport purchased a new 500-kW generator for the 

Midfield Terminal (as described in our review of Series 1986 bond payment 
requisitions).  According to the bond requisition certificate, the purchase was 
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paid for with funds from the Renewal and Replacement Fund.  Originally, a 
September 27, 1999 requisition, signed by the CIP program manager, paid for 
the purchase with funds from the 1998A Bond Construction Fund.  However, 
this bond requisition certificate was marked "VOID" and was reauthorized on 
October 15, 1999.  

 
The Airport certified that the purchase qualified as a capital improvement 
expenditure and did not represent reimbursement to Wayne County for 
operation and maintenance expenses.   

 
See Exhibit N-17. Amount: $        38,251 

 
18) April 14, 2000 - The Renewal and Replacement Fund was used to purchase 

shooting range equipment for the gun range at 3100 Henry Ruff Road (as 
described in our review of Series 1986 bond payment requisitions). 

 
See Exhibit N-18. Amount: $        70,425 
Grand Total:  $ 16,940,368 

 
Because this was a limited review, we have not determined if these payments 
complied with applicable Airport bond criteria, laws, and ordinances. 

 
d. "Loans" of Bond Funds Between Accounts 

 
Procedure: 
We reviewed the Airport's practice of loaning funds between the various bond 
accounts. 
 
Comment: 
During our review of the Airport's bond records, we observed that the Airport was 
transferring money among the various bond funds.  The Airport informed us that 
these transfers were loans and that each fund should be paid back for any loan 
disbursed.   
 
Although bond funds are intended for specific projects and payments for those 
specific projects should be made from the applicable bond fund, we determined 
that when the Airport experiences a "cash shortage" in a particular bond account, 
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the Airport has borrowed funds from other bond accounts to cover the shortage. 
The Airport's CIP program manager is responsible for tracking these loans and 
accounting for the balances of the outstanding loans. 
The CIP program manager's comptroller confirmed that the CIP program manager 
is responsible for detailing what each bond owes (and is owed from) another bond.  
The CIP program manager's comptroller also stated that the CIP program manager 
maintains details of every loan transaction and summarizes these transactions for 
the Airport during a semi-annual meeting.  However, the CIP program manager's 
comptroller conceded that the last time this information was summarized and 
presented to the Airport was in August 2000. 

 
The CIP program manager's comptroller described this semi-annual meeting with 
the Airport as including a status update of the amounts owed to the various bond 
funds.  The CIP program manager's comptroller also updates the Airport on various 
sources of Airport revenues (grants from FHWA or the FAA, PFCs, etc.) that have 
arrived and to where those revenues have been applied. 

 
The CIP program manager's comptroller provided us with a copy of its accounting 
of the loan balances existing at the Airport as of March 31, 2000  (see Exhibit O).  
We observed that this accounting was dated August 24, 2000, approximately one 
year old as of the date it was provided.   

 
In order to better understand the process employed by the Airport in implementing 
loans among the various bond funds, we requested that the CIP program 
manager's comptroller provide us with further details regarding a sample of 10 
bond transfers (advances and repayments or "loans") selected for review (see 
Exhibit P-1).  The request was made on August 6, 2001.  On September 24, 2001, 
we received a response dated September 21, 2001 (see Exhibit P-2).   

 
The CIP program manager's response disclosed: 

 
(1) Sample item 1 involved a $500,000 loan of 1986 Airport Revenue Bond funds 

paid to the 1990A Bond Construction Fund for costs of a capital improvement 
detailed in an attached schedule that was not included in the Airport's 
response.   

 
(2) Sample item 2 was a $1,934,237 repayment to the 1986 Bond Construction 

Fund for the "Allocation of Management and Consultant's Fees" which were 
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owed by projects under the 1991B bond issue.  In fact, an attached 
memorandum to the Airport's Deputy Chief Financial Officer dated 
February 28, 1997 disclosed that as of November 30, 1996, the Series 1990A, 
1990B, 1991B, and 1994B Bonds, as well as the Discretionary Fund, owed the 
Series 1986 Bonds a grand total of $4,562,061 for payment of such fees. 

 
According to the CIP program manager, projects in bond issues have 
"overhead" charges "prorated" to them.  These "overhead" charges are 
"prorated" to pay for an airport consultant (Booz, Allen & Hamilton), a planning 
consultant (Landrum & Brown), and a project management consultant (the CIP 
program manager).  According to the CIP program manager's response, "for 
control purposes," these charges are first paid (borrowed) from the 1986 bond 
issue, then allocated among the various projects in the various bond issues, 
and periodically reimbursed to the 1986 bond issue.  Additional documentation 
would have to be obtained and examined to determine and support what the 
consultants did to earn these fees. 

 
Our review of other bond requisition certificates disclosed that in addition to 
the "prorated" "overhead" charges, these consultants were also paid on a 
direct bill basis for additional invoices.  For example, we noted that the airport 
consultant, the planning consultant, and one of their subcontractors were 
compensated from bond funds for professional labor charges, as well as 
reimbursed expenses (e.g., travel, photocopies, and long-distance telephone 
charges) charged for professional services related to various Airport projects.   

 
Exhibit Q contains an example of a consultant invoice paid on a direct bill 
basis.  The documentation supporting the bond requisition certificate, which 
authorized payment, includes a CIP program manager's notation that 
"payment of this invoice will exceed the contract amount" and a notation "OK 
to overrun per [the Director of Airport Finance]."  Further review would be 
necessary to determine the authority, purpose, and propriety of authorizing 
payment under the bond requisition certificate for an invoice that exceeded the 
consultant's contract amount. 

 
(3) Sample item 3 was a $3,419,577 repayment to the 1986 Bond Construction 

Fund (Subordinate Lien Bond Fund) for the "Allocation of Management and 
Consultant Fees" ($3,249,883), which were owed by projects under the Series 
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1994B Bonds, as well as payment ($169,694) on the airfield lighting and 
signage project. 

 
As described in sample item 2, projects in bond issues have "overhead" 
charges "prorated" to them to pay for an airport consultant, a planning 
consultant, and a project management consultant.  These charges are first 
paid (borrowed) from the 1986 bond issue, then allocated among the various 
projects in the various bond issues, and periodically reimbursed to the 1986 
bond issue.  

 
The $3,249,883 in allocation of "overhead" management consultant fees for 
the Series 1994B Bonds were in addition to the $1,040,614 in such fees that 
made up a portion of the $4,562,061 in management consultant fees 
described in sample item 2.  In total, at least $4,290,497 in management 
consultant fees were paid to the airport consultant, planning consultant, and 
project management consultant under the Series 1994B Bonds alone.   

 
(4) Sample items 4 and 5 were, respectively, a $608,884 loan and a $250,000 

loan from the 1994B Bond Construction Fund to the Discretionary Fund.  As 
described earlier in this report, the loans financed payments related to the 
Airport Fire Training Facility, "to be repaid with grant proceeds."  According to 
the CIP program manager, the entire loan amount was eventually repaid from 
the Discretionary Fund. 

 
(5) Sample items 6, 7, 8, and 9 were, respectively, a $500,000 loan, a $750,000 

loan, a $1,000,000 loan, and a $1,500,000 loan from the 1994B Bond 
Construction Fund to the 1986 Bond Construction Fund.  The loans were 
made in January, February, April, and May 1998, respectively.  According to 
the CIP program manager, none of these loans have been repaid. 

 
(6) Sample item 10 repaid $130,500 from the 1998A Bond Construction Fund to 

the 1986 Bond Construction Fund for an insurance premium payment that had 
been paid from the 1986 Bond Construction Fund in error.    

 
The Airport's designated representative responsible for overseeing, 
accounting for, and reporting the status of loans among the various bond 
accounts did not provide a sufficient level of detail, supporting documentation, 
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or internal control required to oversee, account for, or report the loan activity 
occurring among the various bond funds at the Airport.   

 
According to the Airport's Bond Counsel, it has generally advised the Airport in 
writing regarding when the transfer of funds (loans) between bond accounts is 
appropriate.  Bond Counsel stated that the rules governing transfers between 
bond accounts are very fact specific and vary with each bond issue, based on 
applicable federal, State, and County law, as well as the language contained 
in the bond official statement and the bond ordinance.  Bond Counsel added 
that it works with the CIP program manager to control and track the transfers 
and felt comfortable that the Airport and its CIP program manager have 
lawfully and conscientiously conducted such transfers. 
 
Further review would be necessary to determine whether the particular 
transfers or loans we examined constituted an appropriate use of the funds.   

 
e. Other Sources of Airport Revenue 
 

Procedure: 
We identified other sources of Airport revenues and interviewed Airport officials 
regarding their use and disposition. 
 
Comment: 
Federal Letter of Intent (LOI) Funds 
LOI represents the FAA's intention to obligate funds from future federal budget 
authority in order to issue grants to pay for certain Airport projects.  LOI funds are 
reimbursed funds, only given to the Airport for eligible projects already expended.   
 
The original LOI maximum amount for the Detroit Metropolitan Wayne County 
Airport was $185 million.  Amendment No. 7 increased this amount to $300 million.  
Amendment No. 7 detailed the breakdown of the five major work items that the LOI 
money was intended for: 

 
 
 
 
 



 
67 

27-631-00L 

Land acquisition $    43,800,000 
Runway 9R/27L 62,000,000 
Airfield lighting and signage 17,000,000 
Midfield apron and taxiways 99,000,000 
Runway 4/22 78,200,000 
 $  300,000,000 

 
The most recent LOI payment schedule (Amendment No. 9) is included as 
Exhibit R.  The payment schedule is adjusted to reflect the actual amounts issued 
through 2001, while maintaining the total LOI amount of $300,000,000. 

 
According to the Director of Airport Finance, LOI money is not spent, it is 
reimbursed.  LOI is used to reimburse the Airport for projects related to the 
applicable bond issue.  The FAA will not reimburse the Airport until it reviews the 
appropriate invoices or other documentation that proves that the expenses were 
incurred. 

 
According to the CIP program manager's comptroller, the Airport is reimbursed for 
expenses actually incurred for specific projects.  The Airport does not receive 
grant/LOI money unless the Airport has already paid for the work done. 
 
The CIP program manager described LOI as a form of FAA grant money in one big 
committed amount for specific projects.  Although the amount intended for a 
specific project may change, the total LOI amount will not. 

 
According to the CIP program manager, other FAA grant money is for eligible 
Airport improvements, but not necessarily committed before the project is started.  
LOI and other FAA grant money is reimbursement for eligible projects.  Airport 
Finance is responsible for applying for the reimbursement. 
 
Exhibit S is an Airport-prepared summary of LOI payments received by the Airport.  
The summary shows the amount of LOI payments receipted by the Airport, by 
project; however, it does not show the allocation by bond issue.  The CIP program 
manager's comptroller indicated that, with the exception of the Series 1994B 
Bonds, it would be difficult to track LOI money by bond issue because the Airport 
combines many requests for reimbursements to the FAA for LOI at one time.  
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Funds used to pay requisitions for work done may come from any bond issue. The 
intent of the request is to seek reimbursement for eligible projects through LOI. 

 
LOI reimbursements should theoretically be easier tracked to the Series 1994B 
Bonds because the bonds were made up of only one project (the airfield lighting 
and signage project) and, according to the CIP program manager's comptroller, the 
only grant money received under this project was from LOI money.  However, 
according to the trustee bank accounts we examined, only four deposits of LOI 
funds were made to the 1994B Bond Construction Fund.  Those deposits were 
worth only a total of $8,115,242 in LOI funds.   

 
Further review would be necessary to determine if there were additional LOI funds 
used to reimburse the 1994B project or what other sources were used to support 
the $31.6 million in reported costs.   

 
In addition, there are other sources of grants (e.g., the federal Airport Improvement 
Program (AIP), FHWA, and the State) and revenues (e.g., PFCs, airline rates, and 
charges/landing fees) that the Airport may use to support its projects or pay its debt 
service.  Further review of these revenue sources would be necessary to provide a 
better description of how the Airport's revenue sources are used and interrelate.  

 
 

ADDITIONAL BONDS 
 
There were also bonds issued subsequent to the date of our preliminary review and the 
Joint Legislative Select Committee's request that we have not reviewed.  These bonds, 
issued contemporaneous to our current review, are described below. 
 
In January 2001, the Airport issued Series 2001 Bonds in the amount of $141,900,000.  
The purpose of these bonds is to finance various Airport expansion projects, including 
projects started with the Series 1998 Bonds.  Although LOI funds were not pledged as 
security for the Series 2001 Bonds, the Airport stated that it intended to utilize LOI funds 
to pay debt service costs.  In the event LOI funds are not available, costs may be 
included in the airlines' rate base. 
 
The Airport also has issued Series 2001A and 2001B Bonds in the amount of 
$110,920,000 ($99,630,000 tax exempt and $11,290,000 taxable) to finance 
construction of a new hotel at the Airport.  These bonds are primarily secured by 
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revenues that are expected to be generated by the hotel.  However, because these 
revenues would not provide all of the debt service coverage levels needed to secure 
lower yields, the Airport has also placed a limited tax pledge of Wayne County's full faith 
and credit as additional security for payment of the bonds. 
 
The Airport is planning to issue additional bonds in early 2002.  The Director of Airport 
Finance indicated that the details regarding this bond issue were not definite enough to 
provide accurate information regarding a description of the bonds or the amount. 

 
 

DUE PROCESS 
 
On December 11, 2001, we delivered a draft copy of this report to the Airport and 
requested a response by December 17, 2001.  On December 20, 2001, the Airport 
requested and received an extension of the response due date to January 14, 2002. 
 
In its January 14, 2002 response, the Airport requested a meeting to discuss the draft 
report.  During the January 17, 2002 meeting, the Airport requested a number of minor 
wording revisions, which we made. 
 
On January 23, 2002, we provided a revised draft report to the Airport and requested 
that the Airport provide a response by January 28, 2002.  On January 25, 2002, the 
Airport communicated that its response to our first draft stands as written and that an 
additional response would be forthcoming.  However, as of February 1, 2002, the 
Airport had not submitted a response to the revised draft report.  Thus, the Airport's 
original response and related documents that were submitted are presented in the 
Airport response section of this report.     
 
 

PREAMBLE REGARDING AIRPORT RESPONSE 
 
The information presented in this report has been compiled from Airport records and 
representations of Airport staff and contractors.  This report has been prepared 
consistent with our system of quality control, which is designed to ensure accurate and 
equitable presentation of information supported by ample evidential matter.  Our system 
of quality control has repeatedly received an unqualified opinion, the highest level of 
assurance, from peer reviews conducted by a team of audit professionals from various 
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audit offices of other states, in accordance with standards established by the National 
State Auditors Association.    
 
Throughout the review, we have afforded the Airport an extensive level of due process.  
Portions of the Airport response, which follows this preamble, have been retyped to 
include updated page number references and epilogue referrals.  We have added an 
epilogue when necessary for reader comprehension.   
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THIS PAGE INTENTIONALLY BLANK 
 



RESPONSE TO STATE REPORT ON 
ADDITIONAL REVIEW, BOND ISSUANCE 

DETROIT METROPOLITAN WAYNE COUNTY AIRPORT 
 
 
 
INTRODUCTION 
 

The Airport was required to give the State of Michigan’s Office of the Auditor 
General (OAG) unfettered access to our files and staff in order that you could prepare 
your report. We believe the results of this process has caused your staff to reach 
erroneous conclusions. In addition, we do not believe that you have on your review staff 
anyone that has the experience and expertise to reach any conclusions related to the 
County’s airport bond program. Throughout its Capital Improvement Program (CIP) the 
County has retained expert consultants. Our national experts have performed a “due-
diligence” review of our program and projects prior to the issuance of every bond. While 
the procedures of the due-diligence performed by our independent auditors, bond 
counsels, financial consultants and advisors, feasibility consultants, and project 
managers and engineers do not rise to the level of an audit, neither do the procedures 
you purport to use. Therefore, your statements throughout your report are so 
irresponsible that they could unnecessarily alarm bondholders and potential new 
investors. 
 

The foundation of your review, as you have stated, was focused on a list and 
description of each (CIP) project funded by each issuance of General Airport Revenue 
Bonds (GARBs). We believe that this foundation was, at best, a “shaky” foundation for 
your review. To continue the construction analogy, you have built a structure of 
conclusions on a foundation that does not support those conclusions. The conclusions 
you draw are incorrect and misleading. Simply put, “you got it wrong.” What could you 
have done to get it right? Taking the time to ask the Airports help to understand the 
process of funding capital improvements at a major airport in the United States would 
have been the correct approach. [See Epilogue, Item 1 and Item 2] 
 

The County, at the beginning of its CIP program, sought to issue parity debt so 
that no bondholder had any debt claim that was superior to another. To implement this 
standard and to continuously amend the CIP for new projects and changes in project 
scopes, we refunded all of the Airports Senior Lien Bonds. This is a very important point 
because the General Airport Revenue Bonds (GARBs) are unlike General Obligation 
(GO) bonds of the State of Michigan or a municipality or public school bonds. In fact, the 
Official Statement for the 1994A and 1994B bonds states on page one, “The Series 
1994 Bonds will be secured by a lien on the Net Revenues of the Airport and will be 
secured equally and on parity with the Outstanding Prior Bonds (as defined below), and 
any Additional Bonds.” 
 

In summary, the process of funding capital improvements at U.S. airports is 
complex and involves many governmental agencies, private firms, and others during the 
course of the process. Numerous individuals with a variety of areas of expertise, 



ranging from legal to engineering, cost estimating to program management, design to 
construction, planning to accounting, etc. are involved over the entire life of these 
projects, most of which span decades. Just to give one example, a single project may 
have changed scope numerous times as it goes from conceptual level of planning to 
completion of construction (adding subproject elements to account for the scope 
changes), and the funding may have changed over time as different levels of available 
federal funding, state grants, local airport funds, bond funds, and private investment 
change, with such changes often dictated by external events or changes in funding 
priorities not controlled by the Airport. The attached flow chart (ATTACHMENT A) 
depicts the Capital Improvement Project funding process at Detroit Metropolitan Wayne 
County Airport (a process that is similar to the one used at other U.S. airports.) The 
boxes represent steps in the process; an asterisk notes the steps in the process that 
were included in your review. You will note that only 3 areas were included in your 
review out of 51 total steps in this process, or only 6% of the process was reviewed. 
[See Epilogue, Item 3] 
 

The OAG’s Auditors layout a review methodology that attempts a comparison of 
bond projects as if each bond and project financed are independent and exclusive of the 
other. This is a false assumption and is one of the reasons the OAG’s budget variance 
analyses are so absurd. The plan of finance for each series of County airport revenue 
bonds provides funding first and foremost to pay for the implementation of the CIP. As 
the ClP evolves, each subsequent bond issue adjusts, as required, the plan of finance 
to include new elements added to a project scope. The staff of the OAG was, and is, so 
eager to label additions and changes to projects as over budget, that it ignores the fact 
that new elements (scope) are often added that increase a project’s cost. An example of 
project element changes occurred on our most recently completed runway project (the 
4th parallel runway). The runway project required construction managed by Airport 
Management together with airfield projects managed and contracted directly by the 
FAA. The FAA project included grading for installation of instrumentation equipment that 
could not get accomplished under its separately managed contract within our mutually 
agreed upon schedule. We were requested in this case to increase our runway contract 
scope to accomplish the grading and reduced costs and save the schedule. Of course, 
the auditors would miss this subtlety, since all they cared about was the fact that the 
dollars paid by the bond issue are greater than the initial plan. These changes have 
occurred frequently in each bond finance construction program. [See Epilogue, Item 4] 
 

Another false assumption made by the OAG is that the Airport has some pool of 
money for construction projects independent of the bond program. The only cash the 
Airport has for projects other than bond money are accumulated PFCs and earned 
discretionary funds. Regulation for the use of PFC money require prior approval of 
projects by the FAA. Additionally, Airport Improvement Program grants (AlP funds) are 
reimbursable grants, that requires spending prior to receipt of funds. The Discretionary 
Fund of the Airport is not sufficient to cash-flow most CIP projects. Therefore, the only 
money available to the Airport to provide project cash flow are bond funds. This is a 
technique practiced in airports around the nation and is the reason that all project 
descriptions include a statement that indicates “The proceeds of the Series 1998 Bonds, 
Federal grants-in-aid, Federal Highway Administration (“FHWA”) grants, State of 
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Michigan grants, PFC revenues and the proceeds of Additional Bonds will finance the 
Capital Improvement Program.” Your report classifies spending to cash-flow elements of 
the CIP as unauthorized spending. The OAG’s specious methodology has led your 
report writers to a conclusion that the Airport has spent bond money on unauthorized 
projects. This conclusion is also absurd. [See Epilogue, Item 5 and Item 6] 
 

Several general remarks have to be made by Metro Airport regarding the OAG’s 
draft report: 
 

1) Again, as in previous reports, the OAG’s mission is to find fault, and to distort 
the truth. Even when the circumstances and context surrounding a decision 
were explained to the auditors, they still ignored the facts. 

2) It has been clear throughout the previous OAG reports, including this one, 
that the OAG uses words, phrases, and a writing style that is intended to 
mislead the reader and imply wrongdoing. Examples of such verbiage 
include:  discrepancies, variances, unavailable records, ineligible projects, 
excess, and appears to be. It appears the OAG has set out to write a negative 
report. 

3) The auditors selectively present information to show the negative aspects 
instead of presenting an open, factual, and objective point of view. 

4) The OAG continuously state that they could not get information when, in fact, 
they were given significant amounts of data. They wanted unfettered access 
to the Program Manager’s Team (PMT) files and received it. However, the 
auditors seldom asked for help in locating information. Perhaps if they could 
not get information it was because they did not ask for help in locating it. In 
addition, it is clear from this draft report that, very often, questions were not 
asked when information was not understood. 

5) All too often the auditors put any type of increase/decrease in a negative light. 
Whether it is an increase/decrease in scope, increase/decrease in schedule, 
or an increase in funding, it is always perceived as negative. They do not 
acknowledge that, in many instances, these increases/decreases are a 
benefit to the project and program. This, once again, is a lack of 
understanding of the subject matter. 

6) The Airport and PMT answered questions or gave requested information to 
the auditors. However, the OAG has become notorious for casting doubt in 
their reports by distorting the answers that they have been given. They have 
done this by saying “we have not audited, reviewed, or confirmed the 
accuracy of this information” and “additional review would be 
required/necessary to identify/determine”. If the OAG “doubted” the 
communications presented by the Airport and PMT, then alternate procedures 
should have been performed. Instead, the OAG found it more convenient to 
just cast shadow on the credibility of the Airport and PMT. This has been a 
standard practice of the OAG and extremely unprofessional. 

7) The auditors often take credit for information which was provided to them by 
the Airport or PMT. They accomplish this by phrases such as “we found” or 
“we determined.” 
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The Airport is now going to respond to the major items of concern in the OAG’s 
draft report on bond issues. This is not an all inclusive list of problems and concerns 
because we would have to rewrite the entire report to accomplish that goal. Each major 
item will be identified by page number and our response. However, before that 
narrative, we have included two letters from national airport experts in their field. The 
first is a letter from Miller, Canfield, Paddock, and Stone, our bond counsel. The second 
is from Booz, Allen, and Hamilton, national airport consultants. We would hope and 
expect that their opinions will be taken into consideration when you finalize your report 
on bond issues. 
 

It is our concern that this report not be inaccurate, misleading, or false, which will 
cause undue concerns in the financial world. Any such concerns will delay, raise cost or 
prevent the next bond financing scheduled for February 2002. This will raise 
considerably the annual operating costs of the airlines using Detroit Metropolitan Wayne 
County Airport, of which Northwest Airlines pays 75%. Any deliberate misleading report 
could be actionable in a court of law. 
 

Finally, we are requesting a meeting at your offices to discuss this report and our 
responses. It is extremely important to the integrity of the Office of the Auditor General 
and Wayne County that the final report on airport bond issues be accurate. 
 



EPILOGUE 
 
Item 1 - Foundation of the Review 

The foundation for this review was the December 13, 2000 letter from the Joint 
Legislative Select Committee on the Wayne County Detroit Metropolitan Airport.   

 
Item 2 - Understanding of the Airport's Funding of Capital Improvements 

We performed appropriate review procedures to gain a thorough understanding of 
the Airport's capital improvement process.   

 
Item 3 - Areas of Review 

In addition to the areas described in the Airport response, we have, in this and in 
other review reports, also reviewed other areas contained in Airport Attachment A, 
including Wayne County Commission approvals and bond ordinances, Trustee 
records, contract bidding, advertisement and award, planning and design contracts, 
construction contracts, change orders, project management, project inspection, 
project testing, project accounting, contract compliance, and contract closeout for 
CIP throughout the 23 reports that we have issued to legislative committees. 

 
The areas included in this review were selected by the Joint Legislative Select 
Committee on the Wayne County Detroit Metropolitan Airport in its request.  If there 
are additional areas of review that the Airport believes deserve examination, the 
Wayne County Charter provides that the Airport may request that such a review be 
conducted by the Wayne County Auditor General.   

 
Item 4 - Budget Variances 

The source of "budget variance analyses" was the Airport's own reports.  Exhibits A 
through F of this report were taken directly from the Airport's bond official 
statements and the Airport's CSR dated March 31, 2001. Column W of the Airport's 
CSR is entitled "over (under) project budget."   

 
Item 5 - Airport Funding Sources 

The descriptions of the Airport's revenue sources are based on Wayne County 
ordinances, the Airport's bond official statements and related records, and 
interviews with Airport and CIP program manager staff.   
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Item 6 - Unauthorized Spending 
The disposition of bond proceeds is presented as described in the Airport's CSR 
and bond official statements.  This report contains no conclusions regarding the 
appropriateness of bond expenditures.   

 
Item 7 - Bond Year 

The Airport correctly observed that a portion of Exhibit H was an excerpt from the 
1991 Bond Official Statement when it should have been an excerpt from the 1990 
Bond Official Statement.  This has been changed in the report.   

 
Item 8 - 1990A Bond Projects 

The two projects are included in the schedule contained in the report, which is 
derived from the Airport's own reports.  The schedule includes 1990A projects as of 
the Airport's March 2001 CSR and estimated project costs listed in the Airport's 
bond official statement.   

 
Item 9 - Interest Earnings   

Page 17 of the Airport's bond official statement shows $48,675,610 in the 
Construction Account.  Page 20 of the Airport's bond official statement shows 
$50,047,000 in estimated costs for the 1993 completion project using Series 1993B 
funds.  The bond official statement does not describe the $1,371,390 difference as 
interest earnings.  The Airport's explanation of the $1,371,390 difference has been 
added to the body of the report.   

 
Item 10 - LOI Reimbursement 

The report was modified to reflect information brought forth in the Airport's 
response.  The $7.4 million in Series 1994B bond proceeds described in the report 
should not be confused with the $7 million figure contained in the Airport's 
response.  The Airport's response describes $7 million that the Airport had to 
reimburse back to the airlines after the Airport used federal reimbursement (LOI) 
funds to instead fund other CIP projects.  The $7.4 million figure contained in the 
report represents Series 1994B bond proceeds that were not used to fund the 
1994B project as described in the 1994 Bond Official Statement, but were instead 
used to loan money to "cash flow" projects that were originally intended to be 
funded from other bond funds.   
 
The Airport's response states that this $7 million airline reimbursement came from 
the Airport Development Fund and Operation and Maintenance Reserve Fund.  
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Ordinance 98-250 provides that the Airport Development Fund may be used to pay 
"any capital cost or expense of the County incurred for any lawful airport system 
related purposes."  Conversely, the Operation and Maintenance Reserve Fund is to 
be used "solely for the payment of the Operation and Maintenance Expenses to the 
extent that moneys are not available therefor in the Operation and Maintenance 
Fund."  The Operation and Maintenance Reserve Fund may also be used to 
"restore the Bond Reserve Account or the Junior Lien Bond Reserve Account to 
the Reserve Requirement to the extent moneys in the Revenue Fund are 
insufficient therefor."   

 
Item 11 - Renewal and Replacement/Discretionary Fund 

The Airport used 1986 bond requisition certificates to effect payment of costs that 
were not funded with 1986 bond proceeds.  Ordinance No. 319 does contain some 
restrictions on how Renewal and Replacement Funds are used.   

 
Item 12 - Bond 1993, Sims Varner 

The report was modified to reflect information brought forth in the Airport's 
response.   

 
Item 13 - Bond 1998, Landrum & Brown 

The requisition numbers for the disbursement were 677 and 677A.   
 
Item 14 - Bond 1998, Orchard, Hiltz & McCliment, Wayne County Treasurer, and 
Parsons Brinckerhoff 

The report has been revised to reflect that the projects were not listed "as funded" 
in the 1998 Bond Official Statement.   
 
Items a. through e. have been condensed and are now presented as items a. 
through d. in the report.  At the request of the Airport, we added:  "The Airport 
stated that the payments described in items c. and d. were made with Series 1998 
Bonds to 'cash flow' the South Access Road project." 

 
Item 15 - Bond 1998, South Access Road 

The Airport did not disclose in the bond official statement that it planned to fund this 
project from the Series 1998 Bonds and pay the bond fund back when the grant 
fund was received.  Notwithstanding, as indicated in Item 14, we added:  "The 
Airport stated that the payments described in items c. and d. were made with 
Series 1998 Bonds to 'cash flow' the South Access Road project." 
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Item 16 - Airport Response 
The report was modified to reflect information brought forth in the Airport's 
response.   

 
Item 17 - New Maintenance Facility, Project SF-805  

The basis of the 163% cost increase description was the December 13, 2000 
request from the Joint Legislative Select Committee on the Wayne County Detroit 
Metropolitan Airport. 

 
Item 18 - 1990 Restatement for SF-805 

The Airport correctly identified a typographical error contained in the draft report 
that was subsequently corrected.  The phrase "by $3,805,000" was changed to "to 
$3,805,000." 

 
Item 19 - PMT Statements 

The report was modified to attribute statements to the CIP program manager 
(PMT).   

 
Item 20 - Project IF-704 

All three topics of the Airport's concern (construction component, budget formula, 
and DNR litigation) are discussed in the report comment. 

 
Item 21 - 1990 Restatement 

The Airport correctly identified a typographical error contained in the draft report 
that we also identified and corrected. 

 
Item 22 - Use of Bond Proceeds 

We have identified bond requisition certificates that were used to requisition funds 
for payment of loans to other bond funds, costs that were undocumented, or costs 
that may not have met applicable criteria.   
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Exhibit A

 Project Cost  Funded by Forecasted  Over(Under) 

PROJECT NAME  Per Bond  Series  Funding From  Cost of Project
Airport's Description of Project  Official Statement  1986 Bonds  All Sources  Completion  Budget 

CC-301 EXPAND SMITH AND CONCOURSE A 25,000,000$             25,000,000$        25,000,000$        25,000,000$          0$                       

A.00.0 U.A.L. Relocation (Northwest) 8,368,000            8,368,000            10,105,000            1,737,000            
B.00.0 Concourse C Extension 7,840,000            7,840,000            8,006,000              166,000              
B.01.0 Host Concessions @ Concourse C 67,000                   67,000                
C.00.0 Concourse G Elevator 73,000                 73,000                 42,000                   (31,000)               
D.00.0 TWA Move from C to B 265,000               265,000               265,000                 0                         
E.00.0 American Airlines Consolidation 675,000               675,000               675,000                 0                         
F.00.0 Delta Move from C to B 835,000               835,000               835,000                 0                         
G.00.0 U.S. Air Relocation 136,000               136,000               136,000                 0                         
H.00.0 Concourse C Buildout 201,000               201,000               201,000                 0                         
I.00.0 Ramp Information Display System 1,193,000            1,193,000            1,193,000              0                         
Z.00.0 Undefined Work - NWA 2,743,000            2,743,000            804,000                 (1,939,000)          
AF-027.C.01.0 NWA - Demolition of Checkpoint 1 85,000                 85,000                 85,000                   0                         
CC-308.L.01.0 NWA - Beautification 2,586,000            2,586,000            2,586,000              0                         

CC-306 CONSTRUCT CONNECTORS F, G, AND H 0$                             0$                        0$                        1,000$                   1,000$                

CC-307 EXPAND CONCOURSE F AND CONCESSIONS 5,774,000$               5,774,000$          5,774,000$          9,977,000$            4,203,000$          

A.00.0 Concourse F renovation 952,000               952,000               1,128,000              176,000              
C.00.0 Host Abatement 232,000               232,000               329,000                 97,000                
D.00.0 Throat Exp. @ D, E, F, and P House 2,655,000            2,655,000            2,851,000              196,000              
E.00.0 Concession Expansion at Davey 531,000               531,000               4,301,000              3,770,000            
F.00.0 Replaces AHU - 6T 190,000             190,000             161,000                 (29,000)             
G.00.0 Davey Baggage Claim Expansion (Reimb) 1,214,000            1,214,000            1,207,000              (7,000)                 

CC-308 CONVERT BERRY TERMINAL 8,860,000$               8,860,000$          12,264,000$        12,682,000$          418,000$             

A.00.0 Structural Investigation 15,000                 15,000                 (15,000)               
B.00.0 Expanded F.I.S. Facility 7,050,000            7,050,000            7,421,000              371,000              
C.00.0 Baggage Conveyor 724,000               724,000               634,000                 (90,000)               
D.00.0 I.T. Roof and Exterior Wall Renovations 1,067,000            1,067,000            1,253,000              186,000              
E.00.0 Weather Protection @ I.T. Baggage Claim Area 4,000                   4,000                   26,000                   22,000                
F.00.0 NWA - US Air Gate Swap 528,000               528,000                 0                         
G.00.0 NWA - Support Facility Relocation (711 and 514) 671,000               671,000                 0                         
H.00.0 NWA - Door Modification at Hanger 715 157,000               157,000                 0                         
I.00.0 NWA - Fillet Modification at Hanger 715 76,000                 76,000                   0                         
J.00.0 NWA - Recarpet International Terminal 80,000                 80,000                   0                         
K.00.0 NWA - Int'l Terminal Upgrade - Const 1,443,000            1,443,000              0                         
L.00.0 NWA - Beautify-Const/SEE CC-301 0                         
M.00.0 NWA - Int'l Terminal Bus Corridor 393,000               393,000                 0                         
Z.00.0 Bal. Of Add'l Funds-NWA-1993B Bonds 56,000                 (56,000)               

TB-201 LANDSIDE IMPROVEMENTS - SMITH 7,885,000$               7,885,000$          11,725,000$        8,448,000$            (3,277,000)$        

A.00.0 Pickering Abatement Survey 628,000               628,000               674,000                 46,000                
A.01.0  American Airlines Ticket Centers Abatement 183,000               183,000               249,000                 66,000                
A.02.0 Delta Airlines Ticket Counters Abatement 268,000               268,000               269,000                 1,000                  
A.06.0 Concourse C Abatement 741,000               741,000               1,097,000              356,000              
A.10.0 L.C. Smith A and B Tunnels Abatement 637,000               637,000               930,000                 293,000              
A.11.0 NW Ticket Offices @ Davey Abatement 974,000               974,000               (974,000)             
A.17.0 Concs A and B - Apron and Main Level Abate 652,000               652,000               115,000                 (537,000)             
A.18.0 Concs D, E, F and Mech Room Abatement 1,224,000            1,224,000            1,051,000              (173,000)             
A.19.0 Concs D, E, F Main Level Abatement 562,000               562,000               616,000                 54,000                
A.20.0 Central Services Tunnel / Mech Rm. Abate 245,000               245,000               980,000                 735,000              

Airport's March 2001 Cost Summary Report

CIP Number

Budget Information as Provided in the 
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Exhibit A
(Continued)

 Project Cost  Funded by Forecasted  Over(Under) 

PROJECT NAME  Per Bond  Series  Funding From  Cost of Project
Airport's Description of Project  Official Statement  1986 Bonds  All Sources  Completion  Budget 

A.21.0 L.C. Smith Main Corridor Abatement $ 313,000$             313,000$             285,000$               (28,000)$             
A.22.0 L.C. Smith Terminal 3rd Floor Abatement 700,000               700,000               1,009,000              309,000              
B.00.0 Asbestos Management Program' 697,000               697,000               1,142,000              445,000              
C.00.0 Cost Recovery Litigation 1987 61,000                 61,000                 31,000                   (30,000)               
Z.00.0 Additional Funds - 1993B Bonds 3,840,000            (3,840,000)          

TB-202 REPAIR ROOFS - TERMINAL AND CONCOURSES 1,998,000$               1,998,000$          3,982,000$          2,499,000$            (1,483,000)$        

A.00.0 Roof Condition Survey 4,000                   4,000                   9,000                     5,000                  
A.04.0 Concourse C Interim Roof 186,000               186,000               176,000                 (10,000)               
A.05.0 Central Services Restaurant Roof 95,000                 95,000                 111,000                 16,000                
B.02.0 Temp. L.C. Smith Roof Puf-1 ply 307,000               307,000               330,000                 23,000                
B.02.a Field Survey and Maint. L.C. Smith 11,000                 11,000                 (11,000)               
B.03.0 Repair/Replace Term./Conc. Roofs 1,255,000            1,255,000            1,867,000              612,000              
C.01.0 Powerhouse Roof Survey 140,000               140,000               6,000                     (134,000)             
Z.00.0 Additional Funds - 1993B Bonds 1,984,000            (1,984,000)          

TB-300 EXISTING TERMINAL RENOVATIONS 0$                             0$                        9,789,000$          9,789,000$            0$                       

B.00.0 NWA Conc G Modifications - designs 993,000               993,000                 0                         
B.01.0 NWA Conc G Const-Site and Civil Work 721,000               721,000                 0                         
B.03.0 NWA Conc G Const - New Building 8,075,000            8,075,000              0                         

IF-701 INSTALL NEW UTILITIES AT TERMINAL 41,483,000$             40,683,000$        44,370,000$        30,093,000$          (14,277,000)$      

A.00.0 Boiler Controls / Burner Rept. 2, 3 1,347,000            1,347,000            1,545,000              198,000              
B.00.0 Utility Study Phase A 261,000               261,000               335,000                 74,000                
B.01.0 Site Sanitary Study 657,000               657,000               31,000                   (626,000)             
B.02.0 Westinghouse Monit Equipment 278,000               278,000               286,000                 8,000                  
B.02.a Power Fail Emerg. Action Plan Study 84,000                 84,000                 110,000                 26,000                
B.03.0 Primary Switchhouse Addition 769,000               769,000               878,000                 109,000              
B.03.a DECo 3rd Transformer (DECo Funded) 0                         
B.04.0 Emergency Power for Powerhouse 179,000               179,000               183,000                 4,000                  
B.05.0 Elec. Sys. Protect. Devices Retrofit 655,000               655,000               1,332,000              677,000              
B.06.0 Chiller Purchase 259,000               259,000               311,000                 52,000                
B.06.a Chilled Water/Condsr Water Sys. Rev. 4,007,000            4,007,000            5,364,000              1,357,000            
B.07.0 DTW-Pwhse Steam/Condensate Revisions 1,945,000            1,945,000            2,344,000              399,000              
B.07.b Steam and Condensate Revisions 162,000               162,000               159,000                 (3,000)                 
B.08.0 Fire Protection System 461,000               461,000               329,000                 (132,000)             
B.09.0 Evaluate DECo Cogeneration 5,000                   5,000                   3,000                     (2,000)                 
B.10.0 Prepurchase Primary Switchgear 419,000               419,000               501,000                 82,000                
B.11.0 Free Cooling Feasibility Study 0                         
B.14.0 Replace 12 Air Handling Units 759,000               759,000               1,367,000              608,000              
C.01.0 Transformer Bank #6 Power Failure 11,000                   11,000                
C.02.0 Northwest Flight Kitchen Loop #3 2,000                     2,000                  
E.00.0 Evaluate Elect. Defic. @ Host 219,000               219,000               2,000                     (217,000)             
F.00.0 Airfield Lighting Study/New Reg. 55,000                 55,000                 63,000                   8,000                  
F.02.0 New Switchhouse/Regulator Room 7,802,000            9,950,000            4,490,000              (5,460,000)          
G.00.0 Phase I Cooling Towers 1986-87 2,110,000            2,110,000            2,141,000              31,000                
H.00.0 Replace Feeder Cable @ Powerhouse 150,000               150,000               58,000                   (92,000)               
I.00.0 Emergency Power Outage at Davey 162,000               162,000               234,000                 72,000                
J.00.0 Westinghouse Electrical Study 161,000               161,000               (161,000)             
J.01.0 Westinghouse Study Validation 126,000               126,000               46,000                   (80,000)               
K.00.0 Additional Electrical Service - Lucas Drive 465,000               465,000               493,000                 28,000                

Budget Information as Provided in the 
Airport's March 2001 Cost Summary Report
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Exhibit A
(Continued)

 Project Cost  Funded by Forecasted  Over(Under) 

PROJECT NAME  Per Bond  Series  Funding From  Cost of Project
Airport's Description of Project  Official Statement  1986 Bonds  All Sources  Completion  Budget 

L.00.0 4800 V Primary Dist System Design $ 42,000$               42,000$               362,000$               320,000$             
L.01.0 4800 V Cable Repl - Phase 1 - Const. 1,069,000            1,069,000            903,000                 (166,000)             
L.01.a 4800 Volt MH Asbestos Study Abate. 416,000               416,000               199,000                 (217,000)             
L.02.0 4800 V Cable Repl - Phase 2 - Const. 1,000,000            1,000,000            759,000                 (241,000)             
L.03.0 4800 V Cable Purchase Contract 1,946,000            1,946,000            2,022,000              76,000                
N.00.0 Temp Parking Lot Lighting (Green Lot) 0                         
0.00.0 Wick Road Switchhouse 2,760,000            2,760,000            906,000                 (1,854,000)          
R.00.0 Utility Review - Int'l Ticket Counter 11,000                   11,000                
S.00.0 Asbestos Abat Pwrhse. Chiller Bays 219,000               219,000               52,000                   (167,000)             
T.00.0 Asbestos Abat Pwrhse. - Hot Deck 118,000               118,000               470,000                 352,000              
U.00.0 Marriott Hotel HVAC Renovations 1,539,000            1,539,000              0                         
V.01.0 PCB Transformer Upgrades 146,000               146,000               171,000                 25,000                
W.00.0 Asbestos Abatement Exist Cooling Tower 244,000               244,000               81,000                   (163,000)             
Z.00.0 Additional Projects 9,226,000            9,226,000            (9,226,000)          

IF-704 STORM WATER RETENTION 5,414,000$               5,414,000$          6,848,000$          8,117,000$            1,269,000$          

A.00.0 Storm Water Study 272,000               272,000               334,000                 62,000                
A.01.0 Dredge Retention Ponds 3 and 4 1,732,000            1,732,000            1,597,000              (135,000)             
A.02.0 Aerator Installation Ponds 3 and 4 508,000               508,000               521,000                 13,000                
B.00.0 Retention Pond 5 Modifications 118,000               118,000               16,000                   (102,000)             
C.00.0 Ethylene Glycol to WWWTP 1998-89 99,000                 99,000                 135,000                 36,000                
D.00.0 Ethylene Glycol to WWWTP 1989-90 1,059,000            1,059,000            166,000                 (893,000)             
E.00.0 Aerial Photo Mapping 265,000               265,000               591,000                 326,000              
F.00.0 Miscellaneous Studies 105,000               105,000               416,000                 311,000              
H.00.0 Apron Collection System Modify - Design 785,000               785,000               773,000                 (12,000)               
I.00.0 Ethylene Glycol to WWWTP 1990-91 35,000                 35,000                 39,000                   4,000                  
L.00.0 MDNR Litigation 436,000               436,000               3,433,000              2,997,000            
L.01.0 Redirected Discharges from R/W 9R and PS 7 96,000                   96,000                
Z.01.0 Additional Funds - 1993B Bonds 1,434,000            (1,434,000)          

PK-503 REHABILITATE EXISTING STRUCTURE 5,700,000$               5,700,000$          5,700,000$          5,715,000$            15,000$              

A.00.0 Parking Structure Study 434,000               434,000               172,000                 (262,000)             
A.01.0 Phase I - Rehab. Parking Structure 2,924,000            2,924,000            3,248,000              324,000              
A.02.0 Expand 2nd/3rd Level Investigation 9,000                     9,000                  
A.03.0 Parking Structure Shoring/Monitoring 1,228,000            1,228,000            1,567,000              339,000              
C.00.0 Red Parking Lot at Delta Hanger 590,000               590,000               584,000                 (6,000)                 
C.00.a Red Parking Lot Asphalt Paving 426,000               426,000               90,000                   (336,000)             
C.01.0 Orange Parking Lot btw Delta and NW 0                         
C.02.0 Green Lot on Goddard Road 36,000                   36,000                
C.03.0 Future Lot @ Goddard and Vining 9,000                     9,000                  
Z.00.0 Additional Projects 98,000                 98,000                 (98,000)               

PK-504 CONVERT RENTAL CAR FACILITIES 428,000$                  428,000$             428,000$             456,000$               28,000$              

A.00.0 Facilities Abatement 116,000               116,000               37,000                   (79,000)               
B.00.0 Facilities Demolition 312,000               312,000               419,000                 107,000              

PK-505 NEW EMPLOYEE PARKING LOT 1,668,000$               1,668,000$          1,668,000$          1,350,000$            (318,000)$           

RS-401 MODIFY BERRY TERMINAL ROADWAYS 1,026,000$               1,026,000$          2,177,000$          467,000$               (1,710,000)$        

A.00.0 Modify Berry Term. Roadways and I.T. Lots 431,000               431,000               432,000                 1,000                  
A.01.0 Expand Yellow Lot for Valet 0                         

Budget Information as Provided in the 

SERIES 1986 BONDS
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Exhibit A
(Continued)

 Project Cost  Funded by Forecasted  Over(Under) 

PROJECT NAME  Per Bond  Series  Funding From  Cost of Project
Airport's Description of Project  Official Statement  1986 Bonds  All Sources  Completion  Budget 

A.02.0 Install Utilities for Valet lot $ 35,000$               35,000$               35,000$                 0$                       
Z.00.0 Additional Projects 560,000               560,000               (560,000)             
Z.01.0 Additional Funds - 1993B Bonds 1,151,000            (1,151,000)          

RS-402 RESURFACE ROGELL DRIVE 2,268,000$               2,268,000$          2,268,000$          2,512,000$            244,000$             

A.00.0 Resurface Rogell Drive 1,500,000            1,500,000            1,647,000              147,000              
B.00.0 1988 Landscaping of Rogell 142,000               142,000               165,000                 23,000                
C.00.0 1989 Landscaping of Rogell 626,000               626,000               700,000                 74,000                

RS-407 IMPROVE BERRY INTERSECTION 436,000$                  436,000$             925,000$             0$                          (925,000)$           

A.00.0 Improve Berry Intersection 436,000               436,000               (436,000)             
Z.00.0 Additional Funds - 1993B Bonds 489,000               (489,000)             

SF-802 BUY SNOW REMOVAL EQUIPMENT 2,078,000$               602,000$             3,174,000$          3,860,000$            686,000$             

SF-803 CONSTRUCT NEW ARFF FACILITY 9,977,000$               7,046,000$          11,677,000$        13,229,000$          1,552,000$          

A.00.0 New ARFF Facility 3,002,000            5,622,000            5,422,000              (200,000)             
A.01.0 ARFF / FAA Mechanical Site Utilities 1,768,000            1,768,000            3,215,000              1,447,000            
A.02.0 Tree Cutting Utility ROW/Access Road 28,000                 28,000                 132,000                 104,000              
A.03.0 FAA/ARFF Electrical Sites Utilities 2,248,000            4,259,000            4,460,000              201,000              

SF-805 CONSTRUCT NEW MAINTENANCE FACILITY 9,684,000$               3,805,000$          14,480,000$        15,303,000$          823,000$             

A.00.0 New Maintenance Facility - Phase I 2,420,000            6,092,000            8,379,000              2,287,000            
B.00.0 New Maintenance Facility - Phase II 1,385,000            2,903,000            6,703,000              3,800,000            
C.00.0 New UST at Maintenance Facility Bldg. 703 221,000                 221,000              
Z.00.0 Additional Funds - 1993B Bonds 5,485,000            (5,485,000)          

SF-806 FIRE PROTECTION AT PAGE 134,000$                  134,000$             134,000$             8,000$                   (126,000)$           

SF-807 UPGRADE MID-FIELD SERVICE ROAD 650,000$                  650,000$             650,000$             554,000$               (96,000)$             

AF-002 INFILL WEST OF CONCOURSE B 0$                             223,000$             1,032,000$          1,128,000$            96,000$              

AF-006 REVISE/REPLACE AIRFIELD LIGHTING SYSTEMS 0$                             800,000$             1,132,000$          523,000$               (609,000)$           

A.00.0 Runway Lighting System Study 800,000               1,132,000            523,000                 (609,000)             

AF-027 CONCOURSE G APRON 0$                             0$                        4,342,000$          4,342,000$            0$                       

A.00.0 NWA - Concourse G Apron - Phase I 2,149,000            2,149,000              0                         
B.00.0 NWA - Concourse G Apron - Phase II 1,323,000            1,323,000              0                         
C.00.0 NWA - Concourse G Apron - Phase III 870,000               870,000                 0                         
C.01.0 NWA - Demolition of Checkpoint 1 - See CC-301 0                         

AF-053 EXPAND R/W 3L HOLD APRON 1,626,000$               380,000$             1,619,000$          1,700,000$            81,000$              

AF-054 CONSTRUCT HOLD APRON WEST OF R/W 3 1,424,000$               385,000$             1,344,000$          1,474,000$            130,000$             

AF-059 CONSTRUCT T/W S 1,548,000$               434,000$             1,476,000$          1,659,000$            183,000$             

Airport's March 2001 Cost Summary Report
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Exhibit A
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 Project Cost  Funded by Forecasted  Over(Under) 

PROJECT NAME  Per Bond  Series  Funding From  Cost of Project
Airport's Description of Project  Official Statement  1986 Bonds  All Sources  Completion  Budget 

AF-064 CONSTRUCT HOLD APRON WEST OF T/W F 7,898,000$               2,387,000$          8,162,000$          8,829,000$            667,000$             

A.00.0 Hold Apron and T/W U 2,186,000            7,479,000            8,172,000              693,000              
B.00.0 Additional Apron Hardstand 201,000               683,000               657,000                 (26,000)               

AF-070 CONSTRUCT EXIT T/W CONNECTOR 1,472,000$               462,000$             1,458,000$          1,545,000$            87,000$              

AF-073 R/W LIGHTING CONTROLS AND MONITORING 350,000$                  350,000$             350,000$             816,000$               466,000$             

0.00.0 Runway Lighting Control System 279,000                 279,000              
A.00.0 Field Lighting Monitoring Control 350,000               350,000               537,000                 187,000              

AF-074 CROSSWIND RUNWAY 9R/27L 3,500,000$               3,500,000$          5,297,000$          3,884,000$            (1,413,000)$        

 0.00.0 Crosswind Runway 9R/27L Design 2,300,000            3,071,000            3,239,000              168,000              
 A.00.0 Crosswind Runway South Bridge Design 1,200,000            2,226,000            645,000                 (1,581,000)          

AF-075 EDGE LIGHTING 3L/21 R AND SIGNAGE 1,300,000$               1,300,000$          1,300,000$          1,132,000$            (168,000)$           

AF-077 CROSSOVER TAXIWAY 2,000,000$               0$                        0$                        0$                          0$                       

AF-103 CONSTRUCT NEW APRONS 1,000,000$              3,000$                3,000$                3,000$                   0$                      

AS-001 AIRPORT SIGNAGE 0$                             0$                        0$                        256,000$               256,000$             

A.00.0 Airport Signage Evaluation 32,000                   32,000                
A.01.0 Rogell Drive Sign Entry (Airport) 21,000                   21,000                
A.02.0 International New FIS Signage 94,000                   94,000                
A.03.0 Concourse C Extension Signage 109,000                 109,000              

Insurance - General Liability - Through 7/98 3,500,000$               3,500,000$          3,500,000$          4,195,000$            695,000$             

Insurance - Worker's Compensation - 
  Through 7/98 0$                             0$                        0$                        3,094,000$            3,094,000$          

GRAND TOTAL SERIES 1986 BONDS 156,081,000$           133,101,000$      194,048,000$      184,640,000$        (9,408,000)$        

CIP Number

SERIES 1986 BONDS
LIST OF PROJECTS AND BUDGET INFORMATION

Budget Information as Provided in the 
Airport's March 2001 Cost Summary Report
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Exhibit B

Project Cost Funded by Funded by Forecasted Over(Under)  
PROJECT NAME  Per Bond  Series   Series  Funding From Cost of Project

CIP Number    Airport's Description of Project Official Statement 1990A Bonds 1990B Bonds All Sources Completion Budget

LA-001 FOURTH PARALLEL R/W LAND
  ACQUISITIONS $11,615,000 $11,615,000 $59,611,000 $60,706,000 $1,095,000

   A.00.0    Fourth Parallel R/W Land Acquis. 11,115,000 49,401,000 53,143,000 3,742,000
   A.01.0    Replace Romulus DPW Facility 300,000 5,374,000 5,074,000
   A.02.0    Replace Existing Rockway Facility 1,051,000 1,051,000
   B.00.0    Fourth Parallel R/W Land - Demolition 500,000 608,000 1,078,000 470,000
   C.00.0    Fourth Parallel R/W Demolition-Final Phase 34,000 60,000 26,000
   Z.00.0    Additional Funds - 1993B Bonds 9,268,000 (9,268,000)

AF-074 CROSSWIND RUNWAY 9R/27L $89,200,000 $20,854,000 $84,317,000 $97,879,000 $13,562,000

   0.00.a    Crosswind Runway 9R/27L Construction 8,614,000 31,960,000 38,059,000 6,099,000
   A.00.a    Crosswind R/W South Bridge Construction 5,598,000 24,921,000 31,506,000 6,585,000
   A.01.0    Duct Bank for 9R/27L and Bridge Design 453,000 453,000 389,000 (64,000)
   A.02.0    Storm Water Pump Station #6A 1,790,000 4,299,000 4,596,000 297,000
   A.03.0    Runway Tree Cutting 651,000 651,000 2,753,000 2,102,000
   B.00.0    3L Wetland Mitigation 78,000 261,000 271,000 10,000
   B.01.0    Wetland Mitigation Land Acquisition 1,337,000 7,157,000 8,100,000 943,000
   B.02.0    9R/27L R.W. Wetland Mitigation 363,000 1,595,000 2,129,000 534,000
   B.02.a    9R/27L R.W. Wetland - Demolition 187,000 434,000 604,000 170,000
   B.02.b    9R/27L R.W. Wetland - Earthwork 1,619,000 4,610,000 5,060,000 450,000
   B.02.c    9R/27L R.W. Wetland - Revegetation 164,000 624,000 767,000 143,000
   B.03.0    9R/27LWetl Mit - Haggerty Rd. Imprv. 29,000 29,000
   B.04.0    Wetl Mit - Disbrow Drain Clearing and Drainage 179,000 278,000 99,000
   B.05.0    Wetl Mit - Maintenance Infrastructure 1,998,000 3,329,000 1,331,000
   B.06.0    Wetland Mitigation - Carleton Gun Club 5,000 9,000 4,000
   C.00.0    Runway 9R/27L NAVAIDS 0
   Z.00.0    Additional Funds - 1993B Bonds 5,170,000 (5,170,000)

AF-007 WEATHER SENSOR SYSTEM $0 $75,000 $356,000 $439,000 $83,000

   A.00.0    9R/27L Runway Surface Sensor System 75,000 356,000 439,000 83,000

AF-006 REVISE/REPLACE AIRFIELD LIGHTING SYSTEM $0 $1,207,000 $4,213,000 $4,696,000 $483,000

   B.00.0    ALV-2 Modify and Duct Bank for RW 9R/27L 1,207,000 4,213,000 4,696,000 483,000

NB-001 NOISE BERMS $0 $164,000 $501,000 $434,000         $(67,000)

   A.00.0    Noise Berms - Design 164,000 501,000 434,000 (67,000)

SS-001 SECURITY CARD ACCESS SYSTEM $9,309,000 $2,327,000 $15,339,000 $14,696,000       $(643,000)

   A.00.0    Security Card Survey/Program 98,000 98,000 6,000 (92,000)
   B.00.0    Security Card System 2,229,000 15,241,000 14,690,000 (551,000)

AS-001 AIRPORT SIGNAGE $500,000 $500,000 $500,000 $426,000         $(74,000)

   B.00.0    Airport Signage Masterplan 500,000 500,000 426,000 (74,000)

WL-001 WETLAND MONITORING $0 $481,000 $823,000 $342,000

PK-503 PUBLIC PARKING STRUCTURE  
  (REHABILITATE EXISTING STRUCTURE) $34,500,000 $34,500,000 $34,500,000 $31,273,000    $(3,227,000)

   B.01.0    New Repl Parking Structure - Phase 1A 14,250,000 14,250,000 13,855,000 (395,000)
   B.02.0    New Repl Parking Structure - Phase 1B 14,250,000 14,250,000 13,979,000 (271,000)
   E.00.0    Parking Admin. Facilities Expansion 650,000 650,000 838,000 188,000
   F.00.0    Revenue Collection System 5,350,000 5,350,000 2,601,000 (2,749,000)

GRAND TOTAL SERIES 1990A AND 1990B BONDS $145,124,000 $36,742,000 $34,500,000 $199,818,000 $211,372,000 $11,554,000

SERIES 1990A AND 1990B BONDS
LIST OF PROJECTS AND BUDGET INFORMATION

     Budget Information as Provided in the 
Airport's March 2001 Cost Summary Report
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Exhibit C

Project Cost Funded by Funded by Forecasted  Over(Under)  

PROJECT NAME  Per Bond  Series  Series  Funding From     Cost of  Project 

CIP Number Airport's Description of Project  Official Statement  1991A Bonds   1991B Bonds   All Sources  Completion  Budget

PK-503 REHABILITATE EXISTING STRUCTURE 37,990,000$             37,990,000$      0$                     39,926,000$        46,748,000$        6,822,000$       

D.00.0 New Repl Parking Structure Phase II and lll 37,990,000        39,926,000          46,748,000          6,822,000         

LA-002 EUREKA ROAD LAND ACQUISITION 2,800,000$               0$                      2,800,000$        5,719,000$          4,372,000$          (1,347,000)$      

A.00.0 Eureka Road Land Acquisition 2,725,000          3,846,000            4,261,000            415,000            
B.00.0 Eureka Road - Demolition 75,000               75,000                 111,000               36,000              
Z.00.0 Additional Funds - 1993B Bonds 1,798,000            (1,798,000)        

SF-810 NEW COMMON USE AIR FREIGHT FACILITY 2,500,000$               0$                      2,500,000$        2,500,000$          3,157,000$          657,000$          

A.00.0 Common Use Air Freight Facility 2,500,000          2,500,000            3,157,000            657,000            

AF-025 REPLACE GATE APRON PAVEMENT, 
  PHASE I-VI 3,800,000$               0$                      3,800,000$        5,207,000$          5,284,000$          77,000$            

A.00.0 Replace Gate Apron Pavement, Phase I 1,391,000          2,448,000            2,235,000            (213,000)           
A.01.0 Concrete Apron Evaluation Service (Design) 83,000               83,000                 97,000                 14,000              
B.00.0 Replace Apron Pavement Phase II (D-E) 2,326,000          2,676,000            2,952,000            276,000            

AF-010 EXTEND TAXIWAY P (FORMERLY X-X) 875,000$                  0$                      875,000$           3,803,000$          4,709,000$          906,000$          

AF-018 INCURSION PLAN IMPLEMENTATION 0$                             0$                      549,000$           1,500,000$          1,558,000$          58,000$            

IF-704 STORM WATER RETENTION 13,889,000$             0$                      9,589,000$        31,568,000$        26,899,000$        (4,669,000)$      

H.00.a Apron Collection System Modification - 
  Construction 3,402,000          3,402,000            2,788,000            (614,000)           

H.01.0 Diversion of Outfalls 001 and 002 20,000               20,000                 13,000                 (7,000)               
H.01.a Pumpstation 1 Modification 1,810,000          1,810,000            2,460,000            650,000            
H.01.b Pond 003 Linear 0                       
J.00.0 Secondary Deicing Ponds 3C and 3L 472,000               472,000            
M.00.0 4/22 Storm Drain - Pre Design Study 87,000               393,000               393,000               0                       
M.01.0 Parallel Frank and Poet Drain Pd 6 

  Modification 1,870,000          7,979,000            7,979,000            0                       
M.02.0 Pumpstation 6B 2400000 12794000 12794000 0                       
Z.03.0 Additional Funds - 1993B Bonds 5170000 (5,170,000)        

AF-061 HOLD APRON AND TAXIWAY EXTENSIONS 0$                             0$                      3,751,000$        15,618,000$        14,677,000$        (941,000)$         

B.00.0 3C Hold Apron 1,800,000          7,819,000            6,757,000            (1,062,000)        
C.00.0 Taxiway PP and T Extensions 1,951,000          7,799,000            7,920,000            121,000            

CC-308 CONVERT BERRY TERMINAL 10,000,000$             0$                      588,000$           588,000$             588,000$             0$                     

K.00.0 International Terminal Upgrade - Design 196,000             196,000               196,000               0                       
L.00.0 Beautification Project - Design 392,000             392,000               392,000               0                       

TB-300 EXISTING TERMINAL RENOVATIONS 0$                             0$                      1,063,000$        1,063,000$          786,000$             (277,000)$         

A.00.0 Compliance with ADA Act of 1991 - Design 350,000             350,000               251,000               (99,000)             
B.00.a DTW Concourse G Modification - Design 535,000             535,000               535,000               0                       
Z.00.0 Additional Projects 178,000             178,000               (178,000)           

SERIES 1991A AND 1991B BONDS
LIST OF PROJECTS AND BUDGET INFORMATION

Airport's March 2001 Cost Summary Report
Budget Information as Provided in the
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Exhibit C
(Continued)

Project Cost Funded by Funded by Forecasted  Over(Under)  

PROJECT NAME  Per Bond  Series  Series  Funding From     Cost of  Project 

CIP Number Airport's Description of Project  Official Statement  1991A Bonds   1991B Bonds   All Sources  Completion  Budget

TB-310 MIDFIELD TERMINAL DEVELOPMENT 0$                             0$                      8,349,000$        9,976,000$          9,456,000$          (520,000)$         

A.01.0 Design Midfield Terminal - Programming 2,318,000          2,318,000            2,318,000            0                       
A.02.0 Design Midfield Terminal - Schematics 5,167,000          6,794,000            6,274,000            (520,000)           
B.00.0 Midfield Terminal - Site Development 864,000             864,000               864,000               0                       

GRAND TOTAL SERIES 1991A AND 1991B BOND 71,854,000$             37,990,000$      33,864,000$      117,468,000$      118,234,000$      766,000$          

Budget Information as Provided in the
Airport's March 2001 Cost Summary Report

LIST OF PROJECTS AND BUDGET INFORMATION
SERIES 1991A AND 1991B BONDS
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Exhibit D

Grants-in-Aid Prior Bonds Funded by Prior Other Sources
Project Cost Funded by   (1993 Bond   (1993 Bond Bonds From (1993 Bond
 Per Bond   Series Official  Official  March 2001 CIP  Official

CIP Number Project Name/Description  Official Statement  1993B Bonds  Statement)  Statement)  Status Report    Statement) 

1986 Projects: (From 1993 OS)
TB-201    Construct landside improvements - 

     Smith Terminal 13,669,000$             3,840,000$           $ 8,801,000$        7,885,000$              1,028,000$          
TB-202    Repair terminal and concourse roofs 4,649,000                 1,984,000             2,134,000          1,998,000                531,000               
IF-704    Construct storm water retention facilities 20,746,000               1,434,000             10,820,000        5,414,000                3,322,000            
CC-308    Convert and upgrade International Terminal  25,433,000               56,000                  7,357,000          8,860,000                3,818,000            
SF-805    Construct new maintenance facility 18,531,000               5,485,000             3,400,000           8,177,000          3,805,000                1,469,000            
RS-401    Modify International Terminal roadways 1,459,000                 1,151,000             1,026,000                308,000               
RS-407    Improve International Terminal intersection 620,000                    489,000                436,000                   131,000               
AF-027    Concourse G apron * 4,342,000             85,000                     
TB-300    Existing terminal renovations * 9,789,000             

Total 1986 Projects 85,107,000$             28,570,000$         3,400,000$         37,289,000$      29,509,000$            10,607,000$        

1990A Projects: (From 1990 OS)
AF-074    Construct crosswind runway 9R-27L 92,343,000$             5,170,000$           58,383,000$       26,191,000$      20,854,000$            2,599,000$          
LA-001    Acquire land for 4th Parallel Runway 38,458,000               9,268,000             20,260,000         4,271,000          11,615,000              4,659,000            

Total 1990A Projects 130,801,000$           14,438,000$         78,643,000$       30,462,000$      32,469,000$            7,258,000$          

1991B Projects: (From 1991 OS)
LA-002    Acquire land for Eureka Road 5,675,000$               1,798,000$           $ 2,800,000$        2,800,000$              1,077,000$          
IF-704    Construct storm water retention facilities 13,889,000               6,604,000             9,589,000                

Total 1991B Projects 19,564,000$             8,402,000$           0$                       2,800,000$        12,389,000$            1,077,000$          

GRAND TOTAL SERIES 1993B BONDS 235,472,000$           51,410,000$         82,043,000$       70,551,000$      74,367,000$            18,942,000$        

*  This project is not listed in the 1993 Bond Official Statement.

Airport's March 2001 Cost Summary Report
       Budget Information as Provided in the 

SERIES 1993B BONDS
LIST OF PROJECTS AND BUDGET INFORMATION
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Exhibit E

Budget Information as Provided in the
Airport's March 2001 Cost Summary Report

Project Cost Funded by Forecasted Over(Under)

PROJECT NAME  Per Bond    Series 1994A Funding From Cost of Project 
CIP Number       Airport's Description of Project  Official Statement and 1994B Bonds  All Sources Completion Budget

AF-006 REVISE/REPLACE AIRFIELD LIGHTING SYSTEMS 20,628,000$         20,628,000$        38,269,000$       30,822,000$       (7,447,000)$       

    C.00.0       Airfield Signage Prepurchase-Design 33,000                 82,000                82,000                0                        
    D.00.0       ALV-2 Recircuit-Design 417,000               971,000              971,000              0                        
    D.01.0       Revise/Repl Airfld Light and Signage-Const 11,889,000          27,766,000         27,766,000         0                        
    D.02.0       Airfld Lighting-Design-Additions and Modif 105,000               249,000              249,000              0                        
    D.03.0       Light Monitoring and T/W C.L. Lights 295,000               722,000              722,000              0                        
    E.00.0       ALV-1 Recruit and Regul Design 275,000               691,000              691,000              0                        
    F.00.0       Airfield Lighting Permanent Tagging 153,000               308,000              308,000              0                        
    G.00.0       Multiple Misc. Project Coordination 14,000                 33,000                33,000                0                        
    Z.00.0       Additional Projects 7,447,000            7,447,000           (7,447,000)         

AF-007 WEATHER SENSOR SYSTEM 81,000$                0$                        81,000$              81,000$              0$                      

    B.00.0       Gen Airport R/W Surface Sensor System 81,000                 81,000                81,000                0                        

AF-076 R/W LIGHTING CONTROLS AND MONITORING PH 1 291,000$              0$                        702,000$            702,000$            0$                      

    A.00.0       Runway Edge Lights at 0-4 120,000               288,000              288,000              0                        
    A.01.0       Signage Additions to Existing R/W's and T/W's 171,000               414,000              414,000              0                        

GRAND TOTAL SERIES 1994A AND 1994B BONDS 21,000,000$         20,628,000$        39,052,000$       31,605,000$       (7,447,000)$       

1994 Projects per Bond Ordinance No. 94-159 Estimated Cost
3L Construction 2,500,000$           
3C Construction 1,750,000             
3R Construction 1,750,000             
9R Construction 1,500,000             
New Field Wiring Construction 3,500,000             
New Vault Modifications 5,000,000             
Construction 16,000,000$         
A/E (20%) 3,100,000             
Contingency 1,900,000             
    Total Project Cost 21,000,000$         

SERIES 1994A AND 1994B BONDS
LIST OF PROJECTS AND BUDGET INFORMATION
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Exhibit F

Project Cost Funded by  Forecasted  Over(Under) 

PROJECT NAME  Per Bond Series  Funding From  Cost of Project
CIP Number Airport's Description of Project Official Statement 1998A Bonds All Sources Completion Budget

EXISTING TERMINAL PROJECTS:

AF-030 RELOCATE T/W H CONCOURSE A EXPANSION 0$                            1,808,000$              1,808,000$              1,808,000$              0$                              

AS-001 AIRPORT SIGNAGE 0$                            1,958,000$              1,958,000$              150,000$                 (1,808,000)$               

D.00.0 Overhead Road Signage 150,000                   150,000                   150,000                   0                                
Z.00.0 Additional Projects 1,808,000                1,808,000                (1,808,000)                 

IF-701 INSTALL NEW UTILITIES AT TERMINAL 0$                            423,000$                 423,000$                 0$                            (423,000)$                  

X.00.0 Annunciator Integration at Powerhouse 423,000                   423,000                   (423,000)                    

TB-300 RENOVATION OF EXISTING TERMINAL COMPLEX 39,175,000$             5,000,000$              5,000,000$              4,947,000$              (53,000)$                    

A.01.0 Renovate Toilet Room - Phase 1 1,082,000                1,082,000                1,082,000                0                                
A.02.0 Renovate Toilet Room - Phase 2 1,181,000                1,181,000                1,181,000                0                                
A.03.0 Renovate Toilet Room - Phase 3 2,485,000                2,485,000                2,485,000                0                                
C.00.0 Airport Information Center 199,000                   199,000                   199,000                   0                                
Z.01.0 Unassigned Contingency 53,000                     53,000                     (53,000)                      

TB-302 INTERIM IMPROVEMENT PROJECTS 56,000,000$             14,064,000$             18,100,000$             467,000$                 (17,633,000)$             

A.00.0 Smith Terminal Upper Level Curbside Improvements 221,000                   221,000                   221,000                   0                                
A.01.0 Smith Terminal Lower Level Curbside Improvements 77,000                     77,000                     77,000                     0                                
C.00.0 Smith Terminal Back Corridor Renovations 23,000                     23,000                     23,000                     0                                
D.00.0 Pre-Design Services - Smith Terminal Interim Improv. 146,000                   146,000                   146,000                   0                                
D.01.0 Smith Terminal Baggage Claim Addition 3,887,000                3,887,000                (3,887,000)                 
D.02.0 Smith Terminal and Concourses A, B, C Upgrade 3,745,000                3,745,000                (3,745,000)                 
D.03.0 Smith Terminal Curbfront Improvements 5,722,000                5,722,000                (5,722,000)                 
Z.00.0 Unassigned Contingency 243,000                   4,279,000                (4,279,000)                 

IF-705 MASTER UTILITIES PROJECT 0$                            2,119,000$              2,119,000$              1,275,000$              (844,000)$                  

A.00.0 Replace Substations 5, 6, and 6A 1,195,000                1,195,000                1,195,000                0                                
A.01.0 Replace Substations CS-1 and CS-2 80,000                     80,000                     80,000                     0                                
B.00.0 HVAC Renovations of Concourses 844,000                   844,000                   (844,000)                    

TB-353 CONCOURSE A EXPANSION 0$                            0$                            7,025,000$              7,025,000$              0$                              

TB-400 RENOVATE NORTH TERMINAL COMPLEX 0$                            2,309,000$              2,309,000$              2,309,000$              0$                              

A.00.0 Master Planning - North Terminal Renovations 2,309,000                2,309,000                2,309,000                0                                

TB-201 LANDSIDE IMPROVEMENTS-SMITH TERMINAL 0$                            308,000$                 308,000$                 142,000$                 (166,000)$                  

D.00.0 Observation Deck Abatement 166,000                   166,000                   (166,000)                    
E.00.0 Mezzanine Asbestos Abatement 142,000                   142,000                   142,000                   0                                

TB-202 REPAIR ROOFS - TERMINAL AND CONCOURSES 0$                            1,339,000$              1,372,000$              2,045,000$              673,000$                   

D.00.0 Reroof Smith, Concourses B and Powerhouse 1,339,000                1,372,000                2,045,000                673,000                     

TOTAL 1998A EXISTING TERMINAL BOND ISSUES 29,328,000$             40,422,000$             20,168,000$             (20,254,000)$             

SERIES 1998A BONDS
LIST OF PROJECTS AND BUDGET INFORMATION

Airport's March 2001 Cost Summary Report
Budget Information as Provided in the

27-631-00L E-13



Exhibit F
(Continued)

Project Cost Funded by  Forecasted  Over(Under) 

PROJECT NAME  Per Bond  Series  Funding From  Cost of Project
CIP Number Airport's Description of Project Official Statement 1998A Bonds All Sources Completion Budget

OTHER CAPITAL IMPROVEMENT PROGRAM PROJECTS:

AF-005 FOURTH PARALLEL RUNWAY 4/22 119,048,000$           30,627,000$             81,293,000$             93,541,000$             12,248,000$              

A.00.0 Runway 4/22 Design and Construction 19,881,000              50,099,000              62,347,000              12,248,000                
B.00.0 Runway 4/22 Wetland Mitigation 2,777,000                8,493,000                8,493,000                0                                
B.01.0 Runway 4/22 - Cleaning and Grubbing 1,073,000                3,138,000                3,138,000                0                                
D.00.0 Runway 4/22 NAVAIDS 0                                
E.01.0 West Periphery Road South Segment 1,929,000                4,805,000                4,805,000                0                                
E.02.0 West Periphery Road North Segment 941,000                   2,773,000                2,773,000                0                                
E.03.0 West Periphery Road Middle Segment 1,538,000                4,522,000                4,522,000                0                                
F.00.0 Public Utilities Relocation 2,315,000                6,942,000                6,942,000                0                                
G.00.0 Runway 4/22 Noise Berms 8,000                       21,000                     21,000                     0                                
H.00.0 Relocate Existing FAA Equipment 0                                
I.00.0 Relocate County Equipment 165,000                   500,000                   500,000                   0                                

LA-001 FOURTH PARALLEL R/W LAND ACQUISITION 0$                            3,000,000$              4,637,000$              14,637,000$             10,000,000$              

A.00.0 Fourth Parallel R/W Land Acquisition 3,000,000                4,637,000                14,637,000              10,000,000                

LA-005 LAND ACQUISITION - RUNWAY CLEAR ZONE 0$                            2,500,000$              3,381,000$              3,381,000$              0$                              

AF-025 REPLACE GATE APRON PAVEMENT 2,000,000$              2,000,000$              2,000,000$              0$                            (2,000,000)$               

I.00.0 Various Apron Pavement Replacement 2,000,000                2,000,000                0                                

AF-071 21C KEEL SECTION REHABILITATION 8,441,000$              8,442,000$              8,442,000$              8,442,000$              0$                              

B.00.0 Replace 21C Keel Section 8,442,000                8,442,000                8,442,000                0                                

AF-083 GRADE AND PAVE T/W K ISLAND 350,000$                 350,000$                 350,000$                 350,000$                 0$                              

IF-704 CONSTRUCT STORM WATER RETENTION 12,199,000$             19,420,000$             33,586,000$             34,180,000$             594,000$                   

K.00.0 Remote Primary De-icing @ 21C 11,000,000              9,863,000                9,863,000                10,086,000              223,000                     
K.01.0 21C De-icing Pad Operations Building 1,137,000                1,137,000                1,643,000                506,000                     
M.03.0 Relocate Frank and Poet Drain 2,774,000                7,924,000                7,924,000                0                                
M.04.0 Pump Station 11-Fourth Parallel Runway 4,447,000                13,463,000              13,463,000              0                                
N.00.0 Outfall Structures at Ponds 3 and 4 1,199,000                1,199,000                1,199,000                1,064,000                (135,000)                    

SF-801 UPGRADE UNDERGROUND STORAGE TANKS 450,000$                 450,000$                 450,000$                 395,000$                 (55,000)$                    

B.00.0 Upgrade UST's at Bldg. 278, 358, 603 and 802 395,000                   395,000                   395,000                   0                                
Z.00.0 Unassigned Contingency 55,000                     55,000                     (55,000)                      

RS-001 SOUTH ACCESS ROAD 46,384,000$             0$                            138,655,000$           138,655,000$           0$                              

SF-822 AIRPORT EQUIPMENT/VEHICLE 4,000,000$              1,500,000$              3,134,000$              3,134,000$              0$                              

A.00.0 Airport Equipment and Vehicles 1,500,000                3,134,000                3,134,000                0                                

PK-507 EXPAND GREEN PARKING LOT 1,500,000$              1,500,000$              1,726,000$              1,726,000$              0$                              

A.00.0 Expand Green Parking Lot 554,000                   554,000                   554,000                   0                                
B.00.0 Construct Green Lot #2 946,000                   1,172,000                1,172,000                0                                

SERIES 1998A BONDS
LIST OF PROJECTS AND BUDGET INFORMATION

Budget Information as Provided in the
Airport's March 2001 Cost Summary Report
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Exhibit F
(Continued)

Project Cost Funded by  Forecasted  Over(Under) 

PROJECT NAME  Per Bond  Series  Funding From  Cost of Project
CIP Number Airport's Description of Project Official Statement 1998A Bonds All Sources Completion Budget

AF-020 AIRPORT FIRE/RESCUE TRAINING FACILITY 3,754,000$              3,754,000$              6,492,000$              5,833,000$              (659,000)$                  

A.00.0 Airport Fire/Rescue Training Facility - Phase 1 1,103,000                3,278,000                3,278,000                0                                
B.00.0 Airport Fire/Rescue Training Facility - Phase 2 1,390,000                1,953,000                1,294,000                (659,000)                    
B.01.0 Site development of AARF Training Facility - Phase 2 1,261,000                1,261,000                1,261,000                0                                

Insurance - General Liability 1,964,000$              1,964,000$                
Insurance - Worker's Compensation 37,000$                   37,000$                     

TOTAL 1998A OTHER CAPITAL IMPROVEMENT 
PROGRAM BOND ISSUES 73,543,000$             284,146,000$           306,275,000$           22,129,000$              

NOISE MITIGATION PROGRAM PROJECTS:

LA-004 NOISE MITIGATION LAND ACQUISITIONS 0$                            70,000$                   35,500,000$             35,500,000$             0$                              

NS-001 RESIDENTIAL NOISE MITIGATION PROGRAM 55,100,000$             8,680,000$              21,679,000$             21,679,000$             0$                              

B.00.0 Noise Mitigation - Purchase Assurance 331,000                   331,000                   331,000                   0                                
D.00.0 Noise House 212,000                   212,000                   0                                
E.00.0 Sound Installation - Homes 8,349,000                21,136,000              21,136,000              0                                
X.00.0 Balance of Sound Insulation Program 0                                

NS-002 SCHOOL SOUND INSULATION PROGRAM 0$                            0$                            5,443,000$              5,443,000$              0$                              

MERRIMAN ELEMENTARY 310,000                   310,000                   0                                
ST. STEPHENS AND MILLER 2,150,000                2,150,000                0                                
HOOVER AND TREADWELL 1,421,000                1,421,000                0                                
FEDERAL AND PEOPLES COMMUNITY 1,562,000                1,562,000                0                                

TOTAL 1998A NOISE MITIGATION PROGRAM
 BOND ISSUES 8,750,000$              62,622,000$             62,622,000$             0$                              

PROJECTS NOT IN COST SUMMARY REPORT:

MIDFIELD TERMINAL PROJECT 1,080,057,000$        *

SPECIAL NORTHWEST PROJECTS** 38,525,000$             
WILLOW RUN AIRPORT IMPROVEMENTS 14,000,000$             

GRAND TOTAL SERIES 1998A BONDS 1,480,983,000$        111,621,000$           248,535,000$           250,410,000$           1,875,000$                

*    The Series 1998A Bonds include funding of $719,958,000 for the Midfield Terminal Project, which is not included in the CSR.

**  This is a special facility revenue bond and is paid by a lease given to Northwest Airlines.

Budget Information as Provided in the
Airport's March 2001 Cost Summary Report
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LIST OF PROJECTS AND BUDGET INFORMATION
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Exhibit J-4

Sources and Uses of Funds:
Sources of Funds:

Principal Amount of Series 1991A Bonds 45,775,000$       
Estimated Investment Income* 3,000,908           
Accrued Interest 84,420                
     Total Sources 48,860,328$       

Uses of Funds:
Total 1991A Project Costs 37,990,000$       
Reserve Requirement 3,671,265           
Capitalized Interest** 4,947,012           
Original Issue Discount 987,095              
Issuance Costs, including Underwriters' Discount and
  Bond Insurance Premium 1,264,956           
     Total Uses 48,860,328$       

Application of Series 1991A Bond Proceeds (exclusive of accrued interest):
Deposit to Construction Fund 35,292,117$       
Deposit to Capitalized Interest Account 4,559,567           
Deposit to Bond Reserve Account 3,671,265           
Original Issue Discount 987,095              
Issuance Costs, including Underwriters' Discount and
  Bond Insurance Premium 1,264,956           
     Principal Amount of Series 1991A Bonds 45,775,000$       

*   Investment income is estimated at 6.25% on the Construction Fund, 6.25%
     on the Capitalized Interest Account, and 7 % on the Bond Reserve Account.

**  Interest is capitalized to March 1, 1993 and includes interest accrued to the date 
      of delivery of the Series 1991A Bonds.

Source: 1991A Bond Official Statement.

SERIES 1991A BONDS
SOURCES AND USES OF BOND PROCEEDS

27-631-00L E-27


	letter.pdf
	Detroit Metro Airport Review CommitteeSubcommittee on Airport Review of the
	Michigan Senate    Standing Committee on Commerce
	1020 Farnum BuildingMichigan House of Representatives

	CONTENTS.pdf
	Bond Proceeds  22
	Use of Bond Requisition Certificates to Fund Loans, to Fund Non-CIP
	Exhibit B - Series 1990A and 1990B Bonds  E-8
	Exhibit C - Series 1991A and 1991B Bonds  E-9
	Exhibit D - Series 1993B BondsE-11
	Exhibit F - Series 1998A BondsE-13
	Exhibit G - 1986 CIP Projects From the 1986 Bond Official StatementE-16
	Exhibit H - 1986 CIP Projects as Restated in the 1990A Bond
	Exhibit I - Airport Response to Questions Regarding Airfield Lighting
	Exhibit M - Summary of the Application of Revenues Under Amended and
	Restated Ordinance No. 319E-53
	Exhibits N-1 through N-18 - Bond Requisition Certificates and
	Related Documents
	Exhibit P-1 - Office of the Auditor General Request Regarding Bond
	Transfers/Loans/AdvancesE-95
	Exhibit P-2 - Airport Response to Questions Regarding Bond
	September 19, 1997E-100
	Exhibit R - Federal Aviation Administration Letter of Intent
	Amendment No. 9E-105

	REPORT.pdf
	Request:
	In Exhibit I (page 81) in the Office of the Auditor General's Preliminary Review of Financial Information, Passenger Facility Charges, Bond Issuances, and Capital Outlays at the Detroit Metropolitan Wayne County Airport, the table provides a summary of
	Comment:
	See Exhibit B for the list of 1990 projects, the Airport's description of the projects, and budget information as of March 2001.
	Series 1991A and 1991B Bonds
	Series 1993A, 1993B, and 1993C Bonds
	Series 1993B Bonds
	Series 1994A and 1994B Bonds
	Series 1998 Bonds
	General Breakdown of Originally Budgeted Uses or Applications of Bond Proceeds
	Request:
	Comment:
	The bonds reviewed are as follows:
	Series 1986 Bonds

	Series 1990 Bonds
	Series 1993 Bonds
	Series 1998 Bonds

	Comment:
	Amount for Midfield Terminal Parking Garage in Series 1998B Bonds
	162,935,000
	Request:
	On page 25, the preliminary review report states the following: "A project description and unique project number were provided to us for the construction contracts but a corresponding project description and unique project number were not provided to us
	Yet the project numbers for a number of the consu
	These results would then have provided the auditors with the information required to complete the analysis of final vs. initial costs for individual CIP projects.  Given the evidence in the status report of the availability of the information linking con
	
	
	
	We examined an updated consultant contract summary listing obtained from the CIP program manager.  We made inquiries of the CIP program manager.




	Comment:
	Request:
	
	
	
	
	
	Which firms or units of government received contracts under the "services" portion of all five parts of project AS-001?  (If listing literally all contracts is prohibitively difficult, please list those firms or departments of government that were prima






	Comment:
	
	
	
	
	
	Crash/Fire/Rescue Building (Project SF-803), Series 1986 Bonds






	Request:
	
	
	
	We reviewed the Joint Legislative Select Committee's December 13, 2000 letter, the Airport's CIP status reports, the 1986 Bond Official Statement, and the 1990A Bond Official Statement.  We made inquiries of the CIP program manager regarding the construc




	Comment:
	Request:
	Procedure:
	Procedure:
	Procedure:
	Procedure:
	
	
	
	
	
	
	
	Request:








	Procedure:
	
	
	
	
	
	
	
	Comment:








	Procedure:
	Procedure:
	Procedure:
	Procedure:
	
	
	
	
	
	The Airport stated that there were seven projects referred to in this question:






	CC-308
	
	
	
	Convert Berry Terminal
	New Maintenance Facility

	Landside Improvements - Smith
	
	Project CC-308 (Convert Berry Terminal)




	Project SF-805 (New Maintenance Facility)
	Project TB-202 (Repair/Replace Terminal and Concourse Roofs)

	Procedure:
	Procedure:
	
	
	
	Snell Environmental
	Hubbell, Roth, and Clark




	Procedure:
	Procedure:
	
	
	
	
	
	
	ADDITIONAL REVIEW
	ADDITIONAL BONDS








	Exhibits F.pdf
	Exhibit F

	EPILOGUE.pdf
	EPILOGUE
	
	Item 1 - Foundation of the Review

	Item 2 - Understanding of the Airport's Funding of Capital Improvements
	Item 3 - Areas of Review
	Item 4 - Budget Variances
	Item 5 - Airport Funding Sources
	Item 6 - Unauthorized Spending

	Item 7 - Bond Year
	Item 8 - 1990A Bond Projects
	Item 9 - Interest Earnings
	Item 10 - LOI Reimbursement
	Item 11 - Renewal and Replacement/Discretionary Fund
	Item 12 - Bond 1993, Sims Varner
	Item 15 - Bond 1998, South Access Road
	Item 16 - Airport Response
	The report was modified to reflect information brought forth in the Airport's response.
	Item 17 - New Maintenance Facility, Project SF-805
	Item 18 - 1990 Restatement for SF-805
	Item 19 - PMT Statements
	Item 20 - Project IF-704
	Item 21 - 1990 Restatement




